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Non-State Share
(Funding Match)

Requested Grant 
Funding

Other State 
Funds Being 

Used
Total

% 
Funding 
Match

(a)
NCIRWMP Proposition 84, Round 1 

Implementation Grant Regional 

Administration

$0 $411,111 $0 $411,111 0%

(b)
Ackerman Creek Habitat 

Restoration
$180,000 $46,950 $0 $226,950 79%

(c)
Bodega Bay HU Water Resources 

Management Project
$255,205 $700,000 $0 $955,205 27%

(d)
Lower Russian River Water Quality 

Improvement Project
$41,500 $375,000 $0 $416,500 10%

(e)
Mendocino Jumpstart Integrated 

Water Plan
$51,050 $400,000 $0 $451,050 11%

(f)
Nissa‐kah Creek Fish Passage 

Removal
$313,242 $803,000 $0 $1,116,242 28%

(g)
Russian River Arundo donax 

Removal and Riparian 

Enhancement Program

$70,000 $225,000 $0 $295,000 24%

(h)

The Copeland Creek Watershed 

Detention/Recharge, Habitat 

Restoration, and Steelhead Refugia 

Project

$333,333 $1,000,000 $0 $1,333,333 25%

(i)
Camp Creek Habitat Protection‐

Road Decommissioning 

Implementation Project

$75,000 $300,000 $0 $375,000 20%

(j)
Indian Creek Sewer Pipeline 

Crossing
$355,000 $542,000 $0 $897,000 40%

(k)
Happy Camp Water Treatment 

System Upgrade
$251,000 $253,000 $0 $504,000 50%

(l)
Del Norte Agricultural 

Enhancement Program
$240,000 $250,000 $0 $490,000 49%

(m)
Gualala River Sediment Reduction 

Program
$308,280 $600,000 $0 $908,280 34%

(n)
Mattole Integrated Watershed 

Management Initiative
$343,776 $300,000 $110,480 $754,256 46%

(o)
Mendocino Headwaters Integrated 

Water Quality Enhancement  

Project

$283,907 $400,000 $0 $683,907 42%

(p)
Real‐Time Weather Data for 

Irrigation Water Management 
$5,420 $5,000 $4,440 $14,860 36%

(q) Waterfall Gulch Transmission Main $238,305 $550,000 $0 $788,305 30%

(r)
Blue Lake Fieldbrook Pipeline 

Support Retrofit
$903,579 $700,000 $0 $1,603,579 56%

(s)
Sustainable Forests, Clean Water & 

Carbon Sequestration 

Demonstration Project

$78,040 $250,000 $0 $328,040 24%

(t)
Willow Creek Community Services 

District Storm Water Interceptor 

Project

$99,024 $110,000 $0 $209,024 47%

(i) Grand Total  $4,425,661 $8,221,061 $114,920 $12,761,642 35%

Table 8 - Summary Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Individual Project Title 



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $411,111 $411,111 0%

(b) Land Purchase/Easement $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $0 0%

(d) Construction/Implementation $0 0%

(e) Environmental Compliance/ Mitigation/Enhancement $0 0%

(f) Construction Administration $0 0%

(g) Other Costs $0 0%

(h) Construction/Implementation Contingency $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $0 $411,111 $0 $411,111 0%

Table 7 ‐ Project Budget

% Funding 

Match

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: NCIRWMP Proposition 84, Round 1 Implementation Grant Regional Administration

Budget Category Non‐State 

Share* (Funding 

Match)

Requested 

Grant

 Funding

Other State 

Funds Being 

Used

Total

1



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $20,000 $4,800 $24,800 81%

(b) Land Purchase/Easement $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $45,000 $15,500 $60,500 74%

(d) Construction/Implementation $95,000 $5,850 $100,850 94%

(e) Environmental Compliance/ Mitigation/Enhancement $0 0%

(f) Construction Administration $10,000 $5,800 $15,800 63%

(g) Other Costs $10,000 $15,000 $25,000 40%

(h) Construction/Implementation Contingency $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $180,000 $46,950 $0 $226,950 79%

Budget Category Non‐State 

Share* (Funding 

Match)

Requested 

Grant

 Funding

Other State 

Funds Being 

Used

Total % Funding 

Match

Project Title: Ackerman Creek Habitat Restoration

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Table 7 ‐ Project Budget

*List sources of funding:  

U.S. Fish & Wildlife, Tribal Wildlife Program. June, 2010
Natural Resources Conservation Service. December, 2010
Bureau of Reclamation. October, 2010
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(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $0 $35,000 $35,000 0%

(b) Land Purchase/Easement $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $10,000 $69,850 $79,850 13%

(d) Construction/Implementation $230,205 $535,000 $765,205 30%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 0%

(f) Construction Administration $0 $10,150 $10,150 0%

(g) Other Costs $15,000 $50,000 $65,000 23%

(h) Construction/Implementation Contingency $0 $0 $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $255,205 $700,000 $0 $955,205 27%

Table 7 ‐ Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Bodega Bay HU Water Resources Management Project

Budget Category Non‐State 

Share* (Funding 

Match)

Requested 

Grant

 Funding

Other State 

Funds Being 

Used

Total % Funding 

Match

*List sources of funding:  

Estero Americano Sediment Reduction Program Phase II ‐319h (Agreement No.  09‐667‐551) 6/2010
NOAA Restoration Center (Agreement No. NA09NMF4630326) 6/2009
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(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $66,653 $66,653 0%

(b) Land Purchase/Easement $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $29,000 $82,382 $111,382 26%

(d) Construction/Implementation $196,307 $196,307 0%

(e) Environmental Compliance/ Mitigation/Enhancement $0 0%

(f) Construction Administration $29,658 $29,658 0%

(g) Other Costs $12,500 $12,500 100%

(h) Construction/Implementation Contingency $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $41,500 $375,000 $0 $416,500 10%

Budget Category Non‐State 

Share* (Funding 

Match)

Requested 

Grant

 Funding

Other State 

Funds Being 

Used

Total % Funding 

Match

Table 7 ‐ Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Lower Russian River Water Quality Improvement Project

*List sources of funding:  

Sotoyome Resource Conservation District. Summer 2011
Private landowners. Summer 2011
Sonoma County Permit and Resource Management Department. Summer 2011
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(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $16,400 $7,000 $23,400 70%

(b) Land Purchase/Easement $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $2,000 $9,800 $11,800 17%

(d) Construction/Implementation $4,500 $331,240 $335,740 1%

(e) Environmental Compliance/ Mitigation/Enhancement $2,000 $2,000 0%

(f) Construction Administration $17,400 $8,500 $25,900 67%

(g) Other Costs $10,750 $33,460 $44,210 24%

(h) Construction/Implementation Contingency $8,000 $8,000 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $51,050 $400,000 $0 $451,050 11%

Table 7 ‐ Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Mendocino Jumpstart Integrated Water Plan

Budget Category Non‐State 

Share* (Funding 

Match)

Requested 

Grant

 Funding

Other State 

Funds Being 

Used

Total % Funding 

Match

*List sources of funding:  

Mendocino College. Jun 2011 ‐ Dec 2013
County of Mendocino. Aug 2011 ‐ Oct 2012
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(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $50,237 $50,237 100%

(b) Land Purchase/Easement $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $111,005 $60,000 $171,005 65%

(d) Construction/Implementation $585,000 $585,000 0%

(e) Environmental Compliance/ Mitigation/Enhancement $75,000 $75,000 0%

(f) Construction Administration $92,000 $43,000 $135,000 68%

(g) Other Costs $0 0%

(h) Construction/Implementation Contingency $60,000 $40,000 $100,000 60%

(i) Grand Total (Sum rows (a) through (h) for each column) $313,242 $803,000 $0 $1,116,242 28%

Budget Category Non‐State 

Share* (Funding 

Match)

Requested 

Grant

 Funding

Other State 

Funds Being 

Used

Total % Funding 

Match

Table 7 ‐ Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Nissa‐kah Creek Fish Passage Removal

*List sources of funding:  

US Fish and Wildlife Service. 2008‐2009
Hopland Band of Pomo Indians – Tribal EPA. 2008‐2013
US Fish and Wildlife Service (Funding Decisions Pending) 2012
NOAA Open Rivers Initiative (Funding Decisions Pending) 2011
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(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $20,000 $53,170 $73,170 27%

(b) Land Purchase/Easement $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $10,000 $1,984 $11,984 83%

(d) Construction/Implementation $40,000 $159,839 $199,839 20%

(e) Environmental Compliance/ Mitigation/Enhancement $10,007 $10,007 0%

(f) Construction Administration $0 0%

(g) Other Costs $0 0%

(h) Construction/Implementation Contingency $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $70,000 $225,000 $0 $295,000 24%

Table 7 ‐ Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Russian River Arundo donax Removal and Riparian Enhancement Program

Budget Category Non‐State 

Share* (Funding 

Match)

Requested 

Grant

 Funding

Other State 

Funds Being 

Used

Total % Funding 

Match

*List sources of funding:  

Syar Industries, Inc. June 2010
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(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $45,450 $45,450 0%

(b) Land Purchase/Easement $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $350,568 $350,568 0%

(d) Construction/Implementation $250,000 $555,118 $805,118 31%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 0%

(f) Construction Administration $48,864 $48,864 0%

(g) Other Costs $0 $0 0%

(h) Construction/Implementation Contingency $83,333 $0 $83,333 100%

(i) Grand Total (Sum rows (a) through (h) for each column) $333,333 $1,000,000 $0 $1,333,333 25%

Budget Category Non‐State 

Share* (Funding 

Match)

Requested 

Grant

 Funding

Other State 

Funds Being 

Used

Total % Funding 

Match

Table 7 ‐ Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: The Copeland Creek Watershed Detention/Recharge, Habitat Restoration, and Steelhead Refugia Project

*List sources of funding:  

Sonoma County Water Agency.  June 1, 2011
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(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $3,543 $3,543 0%

(b) Land Purchase/Easement $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $1,771 $1,771 0%

(d) Construction/Implementation $75,000 $273,925 $348,925 21%

(e) Environmental Compliance/ Mitigation/Enhancement $5,000 $5,000 0%

(f) Construction Administration $15,761 $15,761 0%

(g) Other Costs $0 0%

(h) Construction/Implementation Contingency $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $75,000 $300,000 $0 $375,000 20%

Table 7 ‐ Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Camp Creek Habitat Protection‐Road Decommissioning Implementation Project

Budget Category Non‐State 

Share* (Funding 

Match)

Requested 

Grant

 Funding

Other State 

Funds Being 

Used

Total % Funding 

Match

*List sources of funding:  

EPA 319h NPS.  06/2011

9



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $25,000 $5,000 $30,000 83%

(b) Land Purchase/Easement $0 $2,000 $2,000 0%

(c) Planning/Design/Engineering/ Environmental Documentation $172,476 $0 $172,476 100%

(d) Construction/Implementation $147,524 $433,313 $580,837 25%

(e) Environmental Compliance/ Mitigation/Enhancement $7,000 $0 $7,000 100%

(f) Construction Administration $2,000 $20,107 $22,107 9%

(g) Other Costs $1,000 $0 $1,000 100%

(h) Construction/Implementation Contingency $0 $81,580 $81,580 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $355,000 $542,000 $0 $897,000 40%

Budget Category Non‐State 

Share* (Funding 

Match)

Requested 

Grant

 Funding

Other State 

Funds Being 

Used

Total % Funding 

Match

Table 7 ‐ Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Indian Creek Sewer Pipeline Crossing

*List sources of funding:  

Indian Health Service Sanitation Deficiency System Grant for Planning ‐ Evaluation Study (U.S. Environmental Protection Agency Clean Water Act Tribal Set‐Aside Federal 
Funds) ($47,000 for Planning/Design/Engineering & Environmental Documentation) 11/2010
Indian Health Service (IHS) Sanitation Deficiency System Grant for Project (Either Indian Health Service Regular Federal Funds or U.S. Environmental Protection Agency 
(EPA) Clean Water Act Tribal Set‐Aside Federal Funds) ($265,000) 06/2011
Indian Health Service Program Funds for Project Engineer/Project Manager Salary (Estimated Value of In‐Kind Services (donated services from non‐state source)) 
(Federal Funds) ($30,000 = $23,000 for Project Management + $7,000 for Environmental Compliance/Mitigation/Enhancement) 06/2011
Karuk Tribe Participation in Project (Estimated Value for In‐Kind Services (donated services from non‐state source)) (Tribal (non‐State) Funds) ($1,000) 06/2011
Happy Camp Sanitary District Participation in Project (Estimated Value for In‐Kind Services (donated services from non‐state source)) (Local Funds) ($12,000 = $1,000 for 
Project Management + $10,000 for Construction/Implementation (construction inspection) + $1,000 for Other Costs (legal review)) 06/2011
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(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $25,000 $5,000 $30,000 83%

(b) Land Purchase/Easement $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $102,323 $0 $102,323 100%

(d) Construction/Implementation $119,677 $192,845 $312,522 38%

(e) Environmental Compliance/ Mitigation/Enhancement $2,000 $0 $2,000 100%

(f) Construction Administration $1,000 $11,242 $12,242 8%

(g) Other Costs $1,000 $0 $1,000 100%

(h) Construction/Implementation Contingency $0 $43,913 $43,913 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $251,000 $253,000 $0 $504,000 50%

Table 7 ‐ Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title:  Happy Camp Water Treatment System Upgrade

Budget Category Non‐State 

Share* (Funding 

Match)

Requested 

Grant

 Funding

Other State 

Funds Being 

Used

Total % Funding 

Match

*List sources of funding:  

Indian Health Service Sanitation Deficiency System Grant for Planning ‐ Evaluation Study (Federal Funds) ($19,000 for Planning/Design/Engineering & Environmental 
Documentation) 06/2010
Indian Health Service Sanitation Deficiency System Grant for Project (Federal Funds) ($194,000) 06/2011
Indian Health Service Program Funds for Project Engineer/Project Manager Salary (Estimated Value of In‐Kind Services (donated services from non‐state source)) 
(Federal Funds) ($25,000 = $23,000 for Project Management + $2,000 for Environmental Compliance/Mitigation/Enhancement) 06/2011
Karuk Tribe Participation in Project (Estimated Value for In‐Kind Services (donated services from non‐state source)) (Tribal (non‐State) Funds) ($1,000) 06/2011
Happy Camp Community Services District Participation in Project (Estimated Value for In‐Kind Services (donated services from non‐state source)) (Local Funds) ($12,000 = 
$1,000 for Project Management + $10,000 for Construction/Implementation (construction inspection) + $1,000 for Other Costs (legal review)) 06/2011
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(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $12,500 $12,500 0%

(b) Land Purchase/Easement $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $24,000 $12,000 $36,000 67%

(d) Construction/Implementation $216,000 $225,500 $441,500 49%

(e) Environmental Compliance/ Mitigation/Enhancement $0 0%

(f) Construction Administration $0 0%

(g) Other Costs $0 0%

(h) Construction/Implementation Contingency $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $240,000 $250,000 $0 $490,000 49%

Budget Category Non‐State 

Share* (Funding 

Match)

Requested 

Grant

 Funding

Other State 

Funds Being 

Used

Total % Funding 

Match

Table 7 ‐ Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Del Norte Agricultural Enhancement Program

*List sources of funding:  

Environmental Quality Incentives Program. June 2011
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(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $0 $31,485 $31,485 0%

(b) Land Purchase/Easement $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $5,000 $17,063 $22,063 23%

(d) Construction/Implementation $280,840 $414,646 $695,486 40%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 0%

(f) Construction Administration $0 $6,383 $6,383 0%

(g) Other Costs $22,440 $130,423 $152,863 15%

(h) Construction/Implementation Contingency $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $308,280 $600,000 $0 $908,280 34%

Table 7 ‐ Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Gualala River Sediment Reduction Program

Budget Category Non‐State 

Share* (Funding 

Match)

Requested 

Grant

 Funding

Other State 

Funds Being 

Used

Total % Funding 

Match

*List sources of funding: 

Planning/Design/Engineering & Environmental Documentation
$ 5,000.00: for road restoration 1600 permit  provided by landowner, Gualala Redwoods, Inc. 6/2011
Construction/Implementation
$ 224,247.90:  30% of construction costs provided by landowners, Gualala Redwoods, Inc. & Mendocino Redwoods, Inc.
$2,557.00:  Straw and ground covering provided by landowners, Gualala Redwoods, Inc. & Mendocino Redwoods, Inc.
$25,559.11:  1,161 cubic yard of rock provided by landowners, Gualala Redwoods, Inc. & Mendocino Redwoods, Inc.
 $13,876.00:  Culverts provided by landowners, Gualala Redwoods, Inc. & Mendocino Redwoods, Inc.
$12,000.00:   100MBF of Large Wood @ $120.00 per MBF provided by landowner, Gualala Redwoods, Inc.
$ 2,600.00:  40hrs of GIS Specialist contract services @ $65.00 per hour provided by landowner, Gualala Redwoods, Inc.
Total : $280,840.01 provided by landowners, Gualala Redwoods, Inc. & Mendocino Redwoods, Inc. 6/2011
Other Costs: Labor
$9,440.00: 2010 GRWC partial salary (non‐state)  for Scientific Field Technician  
$13 000 : Partial GRWC cost for USGS Gauges 2010 2011
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(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $12,000 $14,998 $0 $26,998 44%

(b) Land Purchase/Easement $0 $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $30,423 $4,082 $0 $34,505 88%

(d) Construction/Implementation $219,965 $234,615 $101,188 $555,768 40%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 $0 0%

(f) Construction Administration $12,010 $26,790 $0 $38,800 31%

(g) Other Costs $69,378 $18,015 $292 $87,685 79%

(h) Construction/Implementation Contingency $0 $1,500 $9,000 $10,500 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $343,776 $300,000 $110,480 $754,256 46%

Budget Category Non‐State 

Share* (Funding 

Match)

Requested 

Grant

 Funding

Other State 

Funds Being 

Used

Total % Funding 

Match

Table 7 ‐ Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Mattole Integrated Watershed Management Initiative

*List sources of funding:  

NOAA.  7/1/2012
US EPA – 319h. 9/30/2008
Bonneville Environmental Foundation. 11/1/2009
National Fish and Wildlife Foundation. 1/1/2009
AmeriCorps – National Civilian Community Corps. 1/1/2011
California Department of Fish and Game. 3/1/2011
State Coastal Conservancy. 6/28/2010
Mattole Salmon Group: donated services
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(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $18,676 $24,349 $43,025 43%

(b) Land Purchase/Easement $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $10,112 $19,465 $29,577 34%

(d) Construction/Implementation $244,466 $317,353 $561,819 44%

(e) Environmental Compliance/ Mitigation/Enhancement $0 0%

(f) Construction Administration $8,400 $15,069 $23,469 36%

(g) Other Costs $2,253 $23,764 $26,017 9%

(h) Construction/Implementation Contingency $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $283,907 $400,000 $0 $683,907 42%

Table 7 ‐ Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Mendocino Headwaters Integrated Water Quality Enhancement  Project

Budget Category Non‐State 

Share* (Funding 

Match)

Requested 

Grant

 Funding

Other State 

Funds Being 

Used

Total % Funding 

Match

*List sources of funding:  

Dept of Fish and Game: Federal funding for Little North Fork Big River Coho Habitat Restoration Project. 6/1/2010
State Department of Transportation:  Federal funding for riparian restoration. 7/1/2010
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(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $600 $700 $1,300 46%

(b) Land Purchase/Easement $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $200 $3,260 $3,460 0%

(d) Construction/Implementation $4,820 $4,100 $400 $9,320 52%

(e) Environmental Compliance/ Mitigation/Enhancement $0 0%

(f) Construction Administration $0 0%

(g) Other Costs $780 $780 0%

(h) Construction/Implementation Contingency $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $5,420 $5,000 $4,440 $14,860 36%

Budget Category Non‐State 

Share* (Funding 

Match)

Requested 

Grant

 Funding

Other State 

Funds Being 

Used

Total % Funding 

Match

Table 7 ‐ Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Real‐Time Weather Data for Irrigation Water Management  

*List sources of funding:  

USDA‐ Conservation Innovation Grant. June 2011
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(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $0 $5,000 $5,000 0%

(b) Land Purchase/Easement $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $51,500 $0 $51,500 100%

(d) Construction/Implementation $186,805 $453,890 $640,695 29%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 0%

(f) Construction Administration $0 $0 $0 0%

(g) Other Costs $0 $0 $0 0%

(h) Construction/Implementation Contingency $0 $91,110 $91,110 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $238,305 $550,000 $0 $788,305 30%

Table 7 ‐ Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Waterfall Gulch Transmission Main

Budget Category Non‐State 

Share* (Funding 

Match)

Requested 

Grant

 Funding

Other State 

Funds Being 

Used

Total % Funding 

Match

*List sources of funding:  

City of Fort Bragg: Planning/Design/Engineering documents were completed in October, 2010. The total cost to the City for Plans & Specs was $46,500. 10/2010
City of Fort Bragg: Employee time spent on environmental, and RFP preparation was $5,000. 09/2010
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(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $28,367 $28,367 $56,734 50%

(b) Land Purchase/Easement $12,500 $37,500 $50,000 25%

(c) Planning/Design/Engineering/ Environmental Documentation $93,271 $186,184 $279,455 33%

(d) Construction/Implementation $633,529 $312,037 $945,566 67%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 0%

(f) Construction Administration $64,995 $64,995 $129,990 50%

(g) Other Costs $0 $0 $0 0%

(h) Construction/Implementation Contingency $70,917 $70,917 $141,834 50%

(i) Grand Total (Sum rows (a) through (h) for each column) $903,579 $700,000 $0 $1,603,579 56%

Budget Category Non‐State 

Share* (Funding 

Match)

Requested 

Grant

 Funding

Other State 

Funds Being 

Used

Total % Funding 

Match

Table 7 ‐ Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Blue Lake Fieldbrook Pipeline Support Retrofit

*List sources of funding:  

Humboldt Bay Municipal Water District (HBMWD) June 2011
Federal Emergency Mitigation Administration. March 2012
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(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $73,040 $10,000 $83,040 88%

(b) Land Purchase/Easement $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $5,000 $5,000 100%

(d) Construction/Implementation $225,000 $225,000 0%

(e) Environmental Compliance/ Mitigation/Enhancement $0 0%

(f) Construction Administration $0 0%

(g) Other Costs $0 0%

(h) Construction/Implementation Contingency $15,000 $15,000 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $78,040 $250,000 $0 $328,040 24%

Table 7 ‐ Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Sustainable Forests, Clean Water & Carbon Sequestration Demonstration Project

Budget Category Non‐State 

Share* (Funding 

Match)

Requested 

Grant

 Funding

Other State 

Funds Being 

Used

Total % Funding 

Match

*List sources of funding:  

Private donations $28,000. August 2009 – Sept. 2010
Mendocino National Forest Restoration Advisory Committee ‐ $5,000. August 2010
Community Foundation of Mendocino County ‐ $4,000. May 2010
Mendo Futures ‐ $27,000. 2010 ‐ 2012
Woody Biomass Working Group – in‐kind contribution $14,040. 2011 ‐2013
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(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $7,560 $7,560 100%

(b) Land Purchase/Easement $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $5,646 $16,938 $22,584 25%

(d) Construction/Implementation $74,776 $76,424 $151,200 49%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 0%

(f) Construction Administration $6,890 $5,670 $12,560 55%

(g) Other Costs $0 $0 0%

(h) Construction/Implementation Contingency $4,152 $10,968 $15,120 27%

(i) Grand Total (Sum rows (a) through (h) for each column) $99,024 $110,000 $0 $209,024 47%

*List sources of funding:  

Willow Creek Community Services District – Donated Services and Funding

Budget Category Non‐State 

Share* (Funding 

Match)

Requested 

Grant

 Funding

Other State 

Funds Being 

Used

Total % Funding 

Match

Table 7 ‐ Project Budget

Proposal Title: North Coast Integrated Regional Water Management Plan, Proposition 84, Round 1 Implementation Grant

Project Title: Willow Creek Community Services District Storm Water Interceptor Project
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NCIRWMP Proposition 84 Round 1 Implementation Grant Administration 

Budget Detail  

Row (a)  Project Management Costs  

Project Management 
Type  

Personnel by Discipline 
Number of 
Hours 

Hourly Wage % of Cost  Total Cost 

Labor Director 500 $103.00    $51,500 

Labor Executive Secretary 100 $41.00    $4,100 

Labor Business Manager 100 $50.00    $5,000 

Labor Systems Analyst 100 $48.00    $4,800 

Labor Administrative Analyst 3235 $39.00    $126,165 

Labor Supervising Planner 3120 $63.00    $196,560 

Equipment     $4,986 

Supplies     $8,000 

Travel     $10,000 

Total     $411,111.00  

Project Title:  NCIRWMP Proposition 84, Round 1 Implementation Grant Regional Administration 

Budget Category 
Non-State 
Funding 
Match 

Requested 
Grant 
Funding 

Other State 
Funds 

Total  
% 
Match 

(a) Project Management Costs  $411,111  $411,111  

(b) Land Purchase/Easement      

(c) 
Planning/Design/Engineering & 
Environmental Documentation 

     

(d) Construction/ Implementation      

(e) 
Environmental Compliance/ 
Mitigation/Enhancement : Labor 

     

(f) Construction Administration      

(g) Other Costs: Labor      

(h) Construction/Implementation Contingency      

(i) 
Grand Total  
(Sum rows (a) through (h) for each column) 

 $411,111  $411,111  
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A.  Russian River/Bodega WMA  

402 - Ackerman Creek Habitat Restoration, Pinoleville Pomo Nation 

 

Sources for Non-State Funding Match and Other State Funds 

Sources for Non-State Funding Match and Other State Funds 

Funding Source Name 
 

Date received or expected 
date of receipt of funds 

U.S. Fish & Wildlife, Tribal Wildlife Program June, 2010 

Natural Resources Conservation Service December, 2010 

Bureau of Reclamation October, 2010 

Budget Detail 

Row (a)  Project Management Costs  

Project Management 
Type  

Personnel by Discipline Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) * 

Total 
Admin 
Cost 

Labor Environmental Director 
(Task 1 & 2) 

80 $35/hour  $2,800 

Labor Water Quality Specialist 
(Task 1 & 2) 

80 $25/hour  $2,000 

Budget 

Project Title: Ackerman Creek Habitat Restoration 

Budget Category 
Non-State 
Funding 
Match 

Requested 
Grant 
Funding 

Other State 
Funds 

Total  
% 
Match 

(a) Project Management Costs 20,000 4,800  24,800 81% 

(b) Land Purchase/Easement      

(c) 
Planning/Design/Engineering & 
Environmental Documentation 

45,000 15,500  60,500 74% 

(d) Construction/ Implementation 95,000 5,850  100,850 94% 

(e) 
Environmental Compliance/ 
Mitigation/Enhancement : Labor 

     

(f) Construction Administration 10,000 5,800  15,800 63% 

(g) Other Costs: Labor 10,000 15,000  25,000 40% 

(h) Construction/Implementation Contingency      

(i) 
Grand Total  
(Sum rows (a) through (h) for each column) 

180,000 46,950  226,950 79% 
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Equipment      

Supplies      

Travel      

Other       

Total     $4,800 

 

Row (b)  Land Purchase/Easement 

N.A. 

 

 

Row (c)  Planning/Design/Engineering & Environmental Documentation 

Personnel 
(Discipline) 

Work Task & Sub-Task                            
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Contingency 
Amounts 

Total Cost 

Native Plant 
Specialist 

Design planting plan, on-site 
management, follow up assessment 
(Tasks 3.1 – 3.10) 

150 $100  $15,000 

Tribal educators To help develop curricula for youth 
(Task 3.10) 

20  $25  $500 

Total      $15,500 

 

Row (d)  Construction/Implementation  

Personnel (Discipline) Work Task and Sub-Task                                
(from Work Task Table) 

Number of 
Hours 

Hourly Wage Total Cost 

     

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number of 
Units 

Unit Cost  

Plants Purchase of riparian plants that we can’t 
propagate ourselves (Task 4.4) 

500 $10 $5,000 

Planting tools Tool sets for labor (Task 4.3, 4.4) 4 $50 $200 

Planting tools for 
youth 

Tool sets for youth (Task 4.3, 4.4) 5 $50 $250 
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Tarps for eradication Tarp rolls to cover Arundo donax (Task 4.3) 4 $100 $400 

Total     $5,850 

 

Row  (e)  Environmental Compliance/Mitigation/Enhancement 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

N.A.     

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

     

Total      

 

Row (f)  Construction Administration  

Administration Cost 
Type (add/change type) 

Personnel 
(Discipline) 

Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) 

Total Cost 

Labor Self-Governance 
Coordinator (Task 4) 

80 $35/hour  $2,800 

Labor Fiscal Manager (Task 
4) 

120 $25/hour  $3,000 

Equipment      

Supplies      

Travel      

Other       

Total     $5,800 

 

Row (g)  Other Costs 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

Labor for Two people to tarp Giant reed and remove 300 $10 $3,000 
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eradication by hand blackberry  

Labor for 
revegetation 

Four people to plant and irrigate native 
species 

1,200 $10 $12,000 

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

     

Total     $15,000 

 

Row (h)  Construction/Implementation Contingency 
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345 - Bodega Bay HU Water Resources Management Project, Gold Ridge RCD 

 

Sources for Non-State Funding Match and Other State Funds 

Sources for Non-State Funding Match and Other State Funds 

Funding Source Name 
 

Date received or expected 
date of receipt of funds 

Estero Americano Sediment Reduction Program Phase II -319h (Agreement No.  09-667-551) 6/2010 

NOAA Restoration Center (Agreement No. NA09NMF4630326) 6/2009 

Budget Detail 

Row (a)  Project Management Costs  

Project Management 
Type  

Personnel by Discipline Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) * 

Total 
Admin 
Cost 

Labor Project Director 250 $75  $18,750 

Labor Conservation Planner 175 $70  $12,250 

Equipment N/A     

Budget 

Project Title:  Bodega Bay HU Water Resources Management Project 

Budget Category 
Non-State 
Funding 
Match 

Requested 
Grant 
Funding 

Other State 
Funds 

Total  
% 
Match 

(a) Project Management Costs $0 $35,000  $35,000  

(b) Land Purchase/Easement $0 $0  0  

(c) 
Planning/Design/Engineering & 
Environmental Documentation 

$10,000 $69,850  $79,850 13% 

(d) Construction/ Implementation $230,205 $535,000 $0 $765,205 30% 

(e) 
Environmental Compliance/ 
Mitigation/Enhancement : Labor 

 $0    

(f) Construction Administration $0 $10,150  $10,150  

(g) 
Other Costs: Project Construction 
Perfromance Assessment  

$15,000 $50,000  $65,000 23% 

(h) Construction/Implementation Contingency $0 $0  $0  

(i) 
Grand Total  
(Sum rows (a) through (h) for each column) 

$255,205 $700,000  $955,205 27% 
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Supplies     $3,000 

Travel Mileage    $1,000 

Total     $35,000 

 

Row (b)  Land Purchase/Easement 

N/A 

 

  Row (c)  Planning/Design/Engineering & Environmental Documentation 

Personnel 
(Discipline) 

Work Task & Sub-Task                            
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Contingency 
Amounts 

Total Cost 

Biologist Task 2:  Environmental Documentation 

2.1, 2.2, 2.3, 2.4, 2.5, and 2.6 

300 $65  $19,500 

Environmental 
Planner 

Task 2:  Environmental Documentation 

2.1, 2.2, 2.3, 2.4, 2.5, and 2.6 

207 $70  $14,500 

Registered Civil 
Engineer 

Task 3:  Planning & Design 

3.1, 3.2 and 3.5 

150 $150  $22,500 

CAD Operator Task 3:  Planning & Design 

3.1, 3.2, 3.3, 3.4, 3.5, and 3.6 

120 $95  $7,600 

Registered 
Landscape Architect 

Task 3:  Planning & Design 

3.1, 3.2, and 3.3 

150 $105  $15,750 

Total      $79,850 

Rationale used to determine the contingency percentage. N/A 

 

Row (d)  Construction/Implementation  

 

Personnel 
(Discipline) 

Work Task and Sub-Task                                Number of 
Hours 

Hourly Wage Total Cost 

Engineer Task 4: Construction/Implementation 

4.2, 4.4, and 4.5 

40 $150 $6,000 



9 

Foreman Task 4: Construction/Implementation 

4.2, 4.4, and 4.5 

250 $105 $26,250 

Heavy Equipment 
Operator 

Task 4:  Construction/Implementation 

4.3, 4.4, 4.5 and 4.6 

250 $85 $21,250 

Skilled Labor Task 4:  Construction/Implementation 

4.3, 4.4, 4.5, 4.6, and 4.7 

500 $65 $32,500 

Materials and 
Equipment 

Work Task and Sub-Task                             Number of 
Units 

Unit Cost  

200,000 storage 
tank 

Task 4:  Construction 

4.4 

1 $300,000 

 

$300,000 

Agricultural and 
Rural residential 
tanks 

Task 4:  Construction 

4.5 

10 $30,000 $300,000 

Plant Materials Task 4:  Construction 

4.3 and 4.4 

  $40,000 

Fence Materials Task 4:  Construction 

4.3 

  $39,205 

Total     $765,205 

 

Row  (e)  Environmental Compliance/Mitigation/Enhancement 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

     

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

     

Total     $0 
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Row (f)  Construction Administration  

Administration Cost 
Type (add/change type) 

Personnel (Discipline) Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) 

Total Cost 

Labor Project Manager 80 $70  $5,600 

Labor Inspector 43 $105  $4,515 

Equipment      

Supplies     $35 

Travel      

Other       

Total     $10,150 

What is the percentage based on? Costs to do similar projects 

 

Row (g)  Other Costs 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

Ecologist Task 5:  Construction performance  400 $65 $26,000 

Project Assistant Task 5:  Construction performance 600 $45 $27,000 

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

Assessment 
Supplies 

Task 5:  Construction performance   $12,000 

Total     $65,000 

 

Row (h)  Construction/Implementation Contingency 
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292 - Lower Russian River Water Quality Improvement Project, Sotoyome Resource Conservation 
District 

 

Sources for Non-State Funding Match and Other State Funds 

Sources for Non-State Funding Match and Other State Funds 

Funding Source Name 
 

Date received or expected 
date of receipt of funds 

Sotoyome Resource Conservation District Summer 2011 

Private landowners Summer 2011 

Sonoma County Permit and Resource Management Department Summer 2011 

Budget Detail 

Row (a)  Project Management Costs  

Project Management 
Type  

Personnel by Discipline Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) * 

Total 
Admin 
Cost 

Labor Executive Director 80 $86  $6,880 

Labor Physical Scientist 165 $71  $11,715 

Labor Biologist 120 $69  $8,280 

Budget 

Project Title: Lower Russian River Water Quality Improvement Project 

Budget Category 
Non-State 
Funding 
Match 

Requested 
Grant 
Funding 

Other State 
Funds 

Total  
% 
Match 

(a) Project Management Costs  $66,653  $66,653 0% 

(b) Land Purchase/Easement      

(c) 
Planning/Design/Engineering & 
Environmental Documentation 

$29,000 $82,382  $111,382 26% 

(d) Construction/ Implementation  $196,307  $196,307 0% 

(e) 
Environmental Compliance/ 
Mitigation/Enhancement : Labor 

     

(f) Construction Administration  $29,658  $29,658 0% 

(g) Other Costs: Training $12,500   $12,500 100% 

(h) Construction/Implementation Contingency      

(i) 
Grand Total  
(Sum rows (a) through (h) for each column) 

$41,500 $375,000  $416,500 10% 
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Labor Business Manager 50 $62  $3,100 

Equipment     N/A 

Supplies     $299 

Travel     N/A 

Administrative 
Overhead 

Bookkeeping, admin, 
overhead 

   $19,379 

Other  Labor Compliance Audit    $3,000 

Other (funding match) Overhead costs    $14,000 

Total     $66,653 

 

Row (b)  Land Purchase/Easement 

N/A 

 

 

Row (c)  Planning/Design/Engineering & Environmental Documentation 

Personnel (Discipline) Work Task & Sub-Task                            
(from Work Task Table) 

Number of 
Hours 

Hourly 
Wage 

Contingency 
Amounts 

Total 
Cost 

CEQA Task 2 – Environmental 
Documentation 

Subtasks 2.1 and 2.3 

   $3,870 

Permits, filing fees Task 2 – Environmental 
Documentation 

Subtasks 2.1 and 2.3 

   $4,000 

Executive Director Task 3 – Planning/Design 

Subtasks 3.1 – 3.4 

160 $86  $13,760 

Biologist Task 3 – Planning/Design 

Subtasks 3.1 – 3.4 

425 $69  $29,325 

Project Technician Task 3 – Planning/Design 

Subtasks 3.1 – 3.4 

225 $62  $13,950 
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Principal Geologist Task 3 – Planning/Design 

Subtasks 3.1 – 3.4 

6 $105  $635 

Professional Geologist Task 3 – Planning/Design 

Subtasks 3.1 – 3.4 

3 $80  $240 

Associate Geologist Task 3 – Planning/Design 

Subtasks 3.1 – 3.4 

.5 $90  $45 

Technical Editor Task 3 – Planning/Design 

Subtasks 3.1 – 3.4 

.5 $74  $37 

Project Leader Task 3 – Planning/Design 

Subtasks 3.1 – 3.4 

57 $80  $4,560 

Technical Staff Task 3 – Planning/Design 

Subtasks 3.1 – 3.4 

25 $60  $1,500 

GIS Staff Task 3 – Planning/Design 

Subtasks 3.1 – 3.4 

4 $55  $220 

Clerical Staff Task 3 – Planning/Design 

Subtasks 3.1 – 3.4 

1 $40  $40 

Environmental Technicians Task 3 – Planning/Design 

Subtasks 3.1 – 3.4 

225 $62  $14,000 

Room rentals, printing, 
postage 

Task 3 – Planning/Design 

Subtasks 3.1 – 3.4 

   $9,000 

Travel related to 
Planning/Design/Engineering 

 2400/miles .50/mile  $1,200 

Landowner in-kind (funding 
match) 

    $9,000 

Permit and Resource 
Management Department 
in-kind services (funding 
match) 

    $6,000 

Total      $111,382 

Rationale used to determine the contingency percentage. N/A 
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Row (d)  Construction/Implementation  

Personnel (Discipline) Work Task and Sub-Task                                
(from Work Task Table) 

Number of 
Hours 

Hourly 
Wage 

Total Cost 

Executive Director Task 4 – 
Construction/Implementation  
Subtasks 4.1 – 4.4 

60 $86 $5,160 

Biologist Task 4 – 
Construction/Implementation  
Subtasks 4.1 – 4.4 

150 $69 $10,350 

Project Technician Task 4 – 
Construction/Implementation  
Subtasks 4.1 – 4.4 

60 $62 $3,720 

Consultants Task 4 – 
Construction/Implementation  
Subtasks 4.1 – 4.4 

  $11,306 

Travel Task 4 – 
Construction/Implementation  
Subtasks 4.1 – 4.4 

772/miles .50/mile $386 

Laborers Task 4 – 
Construction/Implementation  
Subtasks 4.1 – 4.4 

164 $50 $8,200 

Consultants Task 4 – 
Construction/Implementation  
Subtask 4.3 

  $20,000 

Biologist Task 5- Monitoring 
Sub-tasks 5.1 – 5.3 

150 $69 $10,350 

Project Technician Task 5- Monitoring 
Sub-tasks 5.1 – 5.3 

100 $62 $6,200 

Printing, postage and training Task 5- Monitoring 
Sub-tasks 5.1 – 5.3 

  $500 

Travel Task 5- Monitoring 
Sub-tasks 5.1 – 5.3 

1150/miles .50/mile $575 

Laboratory Services Task 5- Monitoring 
Sub-tasks 5.1 – 5.3 

  $4,750 

Materials and Equipment Work Task and Sub-Task                                
(from Work Task Table) 

Number of 
Units 

Unit Cost  

Materials Task 4 – 
Construction/Implementation  
Subtasks 4.1 – 4.4 

  $5,000 

Move In/Move Out (Excavator, Bulldozer, 
Grader, Roller) 

Task 4 – 
Construction/Implementation  
Subtasks 4.1 – 4.4 

24 $120 $2,880 

Move In/Move Out (Water truck, Dump 
truck) 

Heavy Equipment for road drainage 
(Water truck) 

Task 4 – 
Construction/Implementation  
Subtasks 4.1 – 4.4 

84 $123 $10,332 

Move In/Move Out (Pilot Car) Task 4 – 
Construction/Implementation  
Subtasks 4.1 – 4.4 

6 $83 $498 
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Move In/Move Out (Truck/trailer) Task 4 – 
Construction/Implementation  
Subtasks 4.1 – 4.4 

6 $140 $840 

Road Opening and Heavy Equipment for 
road drainage (Excavator) 

Task 4 – 
Construction/Implementation  
Subtasks 4.1 – 4.4 

12 $175 $2,100 

Road Opening and Heavy Equipment for 
road drainage (Bulldozer) 

Task 4 – 
Construction/Implementation  
Subtasks 4.1 – 4.4 

339 $180 $61,020 

Heavy Equipment for road drainage 
(Grader) 

Task 4 – 
Construction/Implementation  
Subtasks 4.1 – 4.4 

24 $130 $3,120 

Heavy Equipment for road drainage 
(Roller) 

Task 4 – 
Construction/Implementation  
Subtasks 4.1 – 4.4 

176 $145 $25,520 

Equipment and Supplies Task 5- Monitoring 
Sub-tasks 5.1 – 5.3 

  $3,500 

Total     $196,307 

 

Row  (e)  Environmental Compliance/Mitigation/Enhancement (N/A) 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

     

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

     

Total      

 

Row (f)  Construction Administration  

Administration Cost 
Type (add/change type) 

Personnel (Discipline) Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) 

Total Cost 

Labor/Technical 
Oversight 

Principal 
Geologist/Watershed 
Scientist 

26 $105  $2,730 

Labor/Technical 
Oversight  

Professional Geologist 14 $80  $1,120 

Labor/Technical 
Oversight 

Associate Geologist 1.5 $90  $135 
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Labor/Technical 
Oversight 

Technical Editor 1.5 $76  $114 

Labor/Technical 
Oversight 

Project Leader 226 $80  $18,080 

Labor/Technical 
Oversight 

Technical Staff 101 $60  $6,060 

Labor/Technical 
Oversight 

GIS Staff 18 $55  $990 

Labor/Technical 
Oversight 

Clerical Staff 2 $40  $80 

Equipment Quad rental 10 days $35/day  $350 

Supplies      

Travel      

Total     $29,658 

 

Row (g)  Other Costs (N/A) 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

In-kind services 
(funding match) 

Other Costs: Training   $12,500 

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

     

Total     $12,500 

 

Row (h)  Construction/Implementation Contingency (N/A) 
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364 - Mendocino Jumpstart Integrated Water Plan, Mendocino County Water Agency/Planning 
Department 

Sources for Non-State Funding Match and Other State Funds   

Sources for Non-State Funding Match and Other State Funds 

Funding Source Name 
 

Date received or expected 
date of receipt of funds 

Mendocino College 

Design 

Labor 

Project Management 

Construction Administration 

Education (Curriculum Design) 

Plant Discount 

Facilities (Classrooms, Greenhouse, Office Space) 

 

Jul/Aug 2011 

Aug - Oct 2011 

Jun 2011 - Dec 2013 

Jun 2011 - Dec 2013 

Jun 2011 - Dec 2012 

Jun 2011 - Mar 2012 

Jun 2011 - Dec 2013 

County of Mendocino 

County Inmate Labor or Community Volunteers 

Labor Supervision and Monitoring 

 

Aug - Oct 2011 

Aug 2011 - Oct 2012 

Budget 

Project Title:  Mendocino Jumpstart Integrated Water Plan  

Budget Category 
Non-State 
Funding 
Match 

Requested 
Grant 
Funding 

Other State 
Funds 

Total  
% 
Match 

(a) Project Management Costs 16,400 7,000  23,400 70% 

(b) Land Purchase/Easement - -  -  

(c) 
Planning/Design/Engineering & 
Environmental Documentation 

2,000 9,800  11,800 17% 

(d) Construction/ Implementation 4,.500 331,240  335,740 1% 

(e) 
Environmental Compliance/ 
Mitigation/Enhancement : Labor 

- 2,000  2,000 0% 

(f) Construction Administration 17,400 8,500  25,900 67% 

(g) 
Other Costs: Education, Plant discount, 
Classroom Facilities, County workshops 

10,750 33,460  44,210 24% 

(h) Construction/Implementation Contingency - 8,000  8,000 0% 

(i) 
Grand Total  
(Sum rows (a) through (h) for each column) 

51,050 400,000  451,050 11% 
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Budget Detail 

Row (a)  Project Management Costs - For Entire Project 

Project Management 
Type  

Personnel by Discipline Number 
of Hours 

Hourly 
Wage 

% of Cost 
(if 
applicable) * 

Total 
Admin 
Cost 

Labor Hydrologist 50 65.69  3,284 

Labor Water Resources 
Specialist 

64 55.10  3,526 

Labor – in-kind College Dean and Faculty    16,400  

Supplies: Postage and 
copies 

    140 

Travel:  
100 mi@ $.50/mi 

    50 

Other      - 

Total     23,400 

* What is the percentage based on (including total 
amounts)? 

Project Management includes contracting, Memorandum of 
Agreement with Mendocino College, and reporting 
requirements. 

* How was the percentage of cost determined? The amount requested per category was divided by total cost 
in each category. 

 

Row (b)  Land Purchase/Easement 

Not Applicable as this project will not involve land easement or acquisitions. 

 
 

Row (c)  Planning/Design/Engineering & Environmental Documentation 

Personnel 
(Discipline) 

Work Task & Sub-Task                            
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Contingency 
Amounts 

Total Cost 

Engineering Firm: 
To be determined 
through 
competitive bid 
process 

3.1 - Assessment study of College 
sports field irrigation recycling system 

3.4 - Create detailed design (60%) of 
irrigation recycling, bioswale/wetland 
and vernal pool sites 

   9,800 

 Construction/Implementation 
Contingency of College sports fields 
irrigation recycling system 

  8,000  

Planning/Design/     2,000 
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Environmental 
documentation 

Total     8,000 11,800 

Rationale used to determine the contingency percentage. ~3% of sports fields irrigation project allocated to design 
and engineering. 

Construction/Implementation Contingency is ~6% of 
sports field irrigation project cost. 

 

 

Row (d)  Construction/Implementation  

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table -Attachment 3) 

Number of 
Hours 

Hourly Wage Total Cost 

Personnel disciplines, rates and time per task will depend upon the awarded contracts through the competitive bidding process.  
All hourly wage will comply with State Prevailing Wage requirements. 

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table -Attachment 3) 

Number of 
Units 

Unit Cost  

County Facilities 

Parking Lot Retrofit 3.4 - Construction design (90%) 
4.4 - Mobilization and site preparation 
4.5 - Project Construction 

  167,233 

Parking Lot Retrofit In-kind: site planning and percolation tests   4,500 

Mendocino College: Sports Fields Irrigation Recycling Project 

7"submersible 
pump & control 
panel 

4.5 Project Construction: Equipment  plus 
installation 

  12,000 

3" water & power 
conduit 

4.5 Project Construction: Installed in trench and 
connected to system 

  30,000 

Electrical Wire 4.5 Project Construction 1,000 ft $4.00/ft 40,000 

Water tank 4.5 Project Construction: Installed on site   30,000 

Solenoid valve  4.5 Project Construction: Includes connection to 
water district line 

  6,000 

Wiring throats and 
misc. system 
components 

4.5 Project Construction: Includes installation 
and testing of system 

  10,000 

Water Filter 4.5 Project Construction:  Installed and 
connected to system 

  10,000 

Tank to pumphouse 
components 

4.5 Project Construction:  Installed, inspected, 
and tested 

  10,000 

Mendocino College: 
Bioswale/Wetland 
construction 

4.5 Project Construction 
Define and build constructed channel for 
bioswale and two berms for wetland, and install 

  6,000 
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plants. 
Mendocino College: 
Vernal Pool 
construction 

4.5 Project Construction 
Define and build vernal pool and install plants. 

  2,200 

County Facilities: 
Roundabout Turf to 
Xeric conversion 

4.5 Project Coordination 
Remove turf and ornamental plants.  Install 
xeric species and irrigation system. 

  4,807 

College Campus and 
County Facilities: 
Rainwater 
Catchment and 
Xeric Landscape 
installation 

4.5 Project Construction: College and County 
Agriculture Building 
Remove turf.  Install rainwater catchment tank 
and xeric species, and install drip irrigation 
system 

  3,000 

Total     335,740 

 

Row  (e)  Environmental Compliance/Mitigation/Enhancement 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table -Attachment 3) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

Hydrologist 2.1 and 2.3:  CEQA Documentation and 
Preparation/Site visit with CA Fish and Game.  
Potential for Negative Declaration at College 
sports fields irrigation recycling system 

27 65.69 1,750 

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table -Attachment 3) 

Number 
of Units 

Unit Cost  

F&G 1600 
Agreement 

College sports fields irrigation recycling 
system 

2.1 - CEQA Development 

2.3 - Permit Development 

 250 250 

Total     2,000 

 

 

Row (f)  Construction Administration - For Entire Project 

Administration Cost 
Type (add/change type) 

Personnel (Discipline) Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) 

Total Cost 

QA/QC, Monitoring, 
Pre/post Construction 
Workshops 

Hydrologist 26 65.69  1687 

QA/QC, Monitoring, 
Pre/post Construction 

Water Resources 31 55.10  1688 
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Workshops Specialist 

Consultant Labor Compliance 
Program 

   5,000 

MCWA & College match     17,400 

Supplies: Copies, Photos     50 

Travel: 150 mi @ 
$.50/mi 

    75 

Total     25,900 

What is the percentage based on (including total 
amounts)? 

Construction Administration includes QA/QC, monitoring, 
and tours or workshops pre/post construction. 

How was the percentage of cost determined? Amount requested divided by total category cost. 

 

Row (g)  Other Costs:  Education - Mendocino College Projects 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

Design, 
Implementation, 
Class Instruction 

College Instructor: Task 1.6 359 70.00 25,160 

Curriculum 
Development 
and Assessment 

College Dean: Task 1.6 40 70.00 2,800 

Curriculum 
Development 
and Assessment 

Sustainable Development Coordinator: Task 
1.6 

100 50.00 5,000 

In-kind: 
Education/plant 
discount/County 
& College 
facilities 

   10,750 

Total     44,210 

 

Row (h)  Construction/Implementation Contingency 

$8,000 is ~5% of sports fields irrigation total requested. 
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374 &376 - Nissa-kah Creek Fish Passage Removal, Hopland Band of Pomo Indians 
 

 

Sources for Non-State Funding Match and Other State Funds 

Sources for Non-State Funding Match and Other State Funds 

Funding Source Name 
 

Date received or expected 
date of receipt of funds 

US Fish and Wildlife Service 2008-2009 

Hopland Band of Pomo Indians – Tribal EPA 2008-2013 

US Fish and Wildlife Service (Funding Decisions Pending) 2012 

NOAA Open Rivers Initiative (Funding Decisions Pending) 2011 

Budget Detail 

Row (a)  Project Management Costs  

Project Management 
Type  

Personnel by Discipline Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) * 

Total 
Admin 
Cost 

Personnel Tribal EPA Director   N/A $12,000 

Personnel Assistant EPA Director   N/A $10,000 

Personnel Water Quality Specialist   N/A $   840 

Budget 

Project Title:_NissaKah Creek Fish Passage Improvements _____________________________________________ 

Budget Category 
Non-State 
Funding 
Match 

Requested 
Grant 
Funding 

Other State 
Funds 

Total  
% 
Match 

(a) Project Management Costs $50,237   $50,237 100% 

(b) Land Purchase/Easement      

(c) 
Planning/Design/Engineering & 
Environmental Documentation 

$111,005 $60,000  $171,005 65% 

(d) Construction/ Implementation  $585,000  $585,000 0% 

(e) 
Environmental Compliance/ 
Mitigation/Enhancement : Labor 

 $75,000  $75,000 0% 

(f) Construction Administration $92,000 $43,000  $135,000 68% 

(g) Other Costs: Labor      

(h) Construction/Implementation Contingency $60,000 $40,000  $100,000 60% 

(i) 
Grand Total  
(Sum rows (a) through (h) for each column) 

$313,242 $803,000  $1,116,242 28% 
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Personnel Grant Coordinator   N/A $   840 

Personnel Environmental 
Assistant/Safety Officer 

  N/A $4,200 

Personnel Environmental 
Technicians 

  N/A $   840 

Fringe     $5,744 

Supplies     $ 1,800 

Travel     $5,600 

Indirect     $8,373 

Total     $50,237 

* What is the percentage based on (including total 
amounts)? 

Total Administrative Cost / Total Project Cost 

* How was the percentage of cost determined? 4.5% 

 

Row (b)  Land Purchase/Easement 

N/A 

 

Row (c)  Planning/Design/Engineering & Environmental Documentation 

Personnel 
(Discipline) 

Work Task & Sub-Task                            
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Contingency 
Amounts 

Total Cost 

N/A Final engineering design to be done by contract; hours, wages, contingency not known; total cost of work remaining 
estimated at $60,000 based on preliminary engineering design work.  The tribe has already expended $111,005 on project 
work already completed to date for planning, engineering, design and environmental documentation. 

      

Total      $171,005 

Rationale used to determine the contingency percentage.  

 

Row (d)  Construction/Implementation  

Personnel Work Task and Sub-Task                                (from Number of Hourly Wage Total Cost 
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(Discipline) Work Task Table) Hours 

N/A Construction to be contracted; estimated construction costs are $685,000 including $100,000 for contingency based on 
preliminary engineering design. 

     

Materials and 
Equipment 

Work Task and Sub-Task                                (from 
Work Task Table) 

Number of 
Units 

Unit Cost  

     

     

Total     $585,000 

 

Row  (e)  Environmental Compliance/Mitigation/Enhancement 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

N/A Environmental compliance to be done by contract; cost estimate is from contractor that prepared the preliminary 
engineering designs (Winzler&Kelly) 

     

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

     

     

Total     $75,000 

 

Row (f)  Construction Administration  

Administration Cost 
Type (add/change type) 

Personnel (Discipline) Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) 

Total Cost 

N/A. Construction administration (including bidding assistance) to be done by contract; cost estimate is from preliminary 
engineering designs 

Labor      

Equipment      

Supplies      
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Travel      

Other       

Total     $135,000 

 

Row (g)  Other Costs 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

     

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

     

Total     $0 

 

Row (h)  Construction/Implementation Contingency 

Estimated contingency for construction is $100,000 based upon estimates in preliminary engineering designs 
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393 - Russian River Arundo donax Removal and Riparian Enhancement Program, Sotoyome 
Resource Conservation District 

 

Sources for Non-State Funding Match and Other State Funds   

Sources for Non-State Funding Match and Other State Funds 

Funding Source Name 
 

Date received or expected 
date of receipt of funds 

Syar Industries, Inc. June 2010 

Budget Detail 

Row (a)  Project Management Costs 

Project Management 
Type 

Personnel by Discipline 
Number 
of Hours 

Hourly 
Wage 

% of Cost 
(if 

applicable) 
* 

Total 
Admin 

Cost 

Labor Executive Director 111 $86  $9,546 

Labor Restoration Ecologist 153 $68  $10,404 

Budget 

Project Title: Russian River Arundo donax Removal and riparian Enhancement Program 

Budget Category 
Non-State 
Funding 
Match 

Requested 
Grant 
Funding 

Other State 
Funds 

Total  
% 
Match 

(a) Project Management Costs $20,000 $53,170  $73,170 27% 

(b) Land Purchase/Easement     0% 

(c) 
Planning/Design/Engineering & 
Environmental Documentation 

$10,000 $1,984  $11,984 
83% 

(d) Construction/ Implementation $40,000 $159,838  $199,838 20% 

(e) 
Environmental Compliance/ 
Mitigation/Enhancement : Labor 

 $10,007  $10,008 
0% 

(f) Construction Administration     0% 

(g) Other Costs: Labor     0% 

(h) Construction/Implementation Contingency     0% 

(i) 
Grand Total  
(Sum rows (a) through (h) for each column) 

$70,000 $225,000  $295,000 
24% 
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Labor Project Technician 108 $61  $6,588 

Labor Business Manager 146 $61  $8,928 

Labor  Program Coordinator 197 $68  $13,454 

Labor (match) 
Project Technician  
(Landowner Outreach) 

50 $61  $3,050 

Labor (match) Restoration Ecologist  73 $68  $4,964 

Equipment      

Supplies     $1000 

Travel  500/miles .50/mile  $250 

Administrative 
Overhead (match) 

Business 
Manager/overhead 

   $11,986 

Other Labor Compliance Audit    $3,000 

Total     $73,170 

 

Row (b)  Land Purchase/Easement (N/A) 

 

 

Row (c)  Planning/Design/Engineering & Environmental Documentation 

Personnel 
(Discipline) 

Work Task & Sub-Task       Number 
of Hours 

Hourly 
Wage 

Contingency 
Amounts 

Total Cost 

Restoration 
Ecologist 

Task 2: Environmental 
Documentation 

14 $68  $952 

Executive Director Task 2: Environmental 
Documentation 

12 $86  $1032 

Restoration 
Ecologist (match) 

Task 2: Environmental 
Documentation 

30 $68  $2,000 

Restoration 
Ecologist (match) 

Task 2: Planning/Design 118 $68  $8,000 

Total      $11,984 

 



28 

Row (d)  Construction/Implementation  

Personnel 
(Discipline) 

Work Task and Sub-Task                              Number of 
Hours 

Hourly Wage Total Cost 

Mechanical 
Removal 

Task 4: Construction Implementation 

Subtask 4.4 

12.5 days $3,200/day $40,000 

Wildlife Survey Task 4: Construction Implementation 

Subtask 4.4 

60 $60 $3,600 

Restoration 
Ecologist 

Task 4: Construction Implementation 

Subtask 4.4 

80 $68 $5,984 

Project Technician Task 4: Construction Implementation 

Subtask 4.4 

40 $61 $2,440 

Executive Director Task 4: Construction Implementation 

Subtask 4.4 

18 $86 $1,548 

Mileage Task 4: Construction Implementation 

Subtask 4.4 

1408 .50/mile $704 

Hand Removal by 
Supervisor 

Task 4: Construction Implementation 

Subtask 4.4 

190 $55 $10,450 

Hand Removal by 
Crew Leader 

Task 4: Construction Implementation 

Subtask 4.4 

250 $45 $11,250 

Hand Removal by 
Technician 

Task 4: Construction Implementation 

Subtask 4.4 

333 $40 $13,320 

Project Technician Task 4: Construction Implementation 

Subtask 4.4 

50 $61 $3,050 

Restoration 
Ecologist 

Task 4: Construction Implementation 

Subtask 4.4 

99 $68 $6,732 

Targeted Spraying 
by Pesticide 
Application 

Task 4: Construction Implementation 

Subtask 4.5 

315 $40 $12,600 

Targeted Spraying 
by Project 

Task 4: Construction Implementation 230 $55 $12,650 



29 

Supervisor Subtask 4.5 

Project Technician Task 4: Construction Implementation 

Subtask 4.5 

68 $61 $4,148 

Restoration 
Ecologist 

Task 4: Construction Implementation 

Subtask 4.5 

90 $68 $6,120 

Mileage Task 4: Construction Implementation 

Subtask 4.5 

485 miles .50/mile $242.50 

Revegetation and 
Erosion Control 

Task 4: Construction Implementation 

Subtask 4.6 

  $25,000 

Hand Removal by 
Supervisor (match) 

Task 4: Construction/ Implementation (Hand 
removal of Arundo) 

273 $55 
$15,000 

Heavy equipment 
operator (match) 

Task 4: Construction/ Implementation 
(Mechanical removal of Arundo) 

(lump sum)  
$15,000 

Restoration 
Ecologist (match) 

Task 4: Construction/ Implementation 
(Implementation of Revegetation work) 

148 $68 
$10,000 

Materials and 
Equipment 

Work Task and Sub-Task                                (from 
Work Task Table) 

Number of 
Units 

Unit Cost  

     

Total     $199,838.50 

 

Row  (e)  Environmental Compliance/Mitigation/Enhancement 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

Restoration 
Ecologist 

Task 5: Project Performance Monitoring 74.5 $68 $5,066 

Project 
Technician 

Task 5: Project Performance Monitoring 81 $61 $4,941 

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

     

Total     $10,007 
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Row (f)  Construction Administration (N/A) 

Administration Cost 
Type (add/change type) 

Personnel (Discipline) Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) 

Total Cost 

Labor      

Labor      

Equipment      

Supplies      

Travel      

Other       

Total      

 

Row (g)  Other Costs (N/A) 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

     

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

     

Total      

 

Row (h)  Construction/Implementation Contingency (N/A) 
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396 - The Copeland Creek Watershed Detention/Recharge, Habitat Restoration, and Steelhead 
Refugia Project, Sonoma County Water Agency 

 

Sources for Non-State Funding Match and Other State Funds 

Sources for Non-State Funding Match and Other State Funds 

Funding Source Name 
 

Date received or expected 
date of receipt of funds 

Sonoma County Water Agency.  June 1, 2011 

  

Budget Detail 

Row (a)  Project Management Costs  

Project Management 
Type  

Personnel by Discipline Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) * 

Total 
Admin 
Cost 

Labor Principal Engineer 70 $185  $12,950 

Budget 

Project Title: The Copeland Creek Watershed Detention/Recharge, Habitat Restoration, and Steelhead Refugia 
Project 

Budget Category 
Non-State 
Funding 
Match 

Requested 
Grant 
Funding 

Other State 
Funds 

Total  
% 
Match 

(a) Project Management Costs   $45,450   $45,450 0% 

(b) Land Purchase/Easement   $0   $0 0% 

(c) 
Planning/Design/Engineering & 
Environmental Documentation 

  $350,568   $350,568 0% 

(d) Construction/ Implementation $250,000 $555,118   $805,118 31% 

(e) 
Environmental Compliance/ 
Mitigation/Enhancement : Labor 

  $0   $0 0% 

(f) Construction Administration   $48,864   $48,864 0% 

(g) Other Costs: Labor   $0   $0 0% 

(h) Construction/Implementation Contingency  $83,333 $0   $83,333 100% 

(i) 
Grand Total  
(Sum rows (a) through (h) for each column) 

$333,333 $1,000,000 $0 $1,333,333 25% 
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Row (a)  Project Management Costs  

Project Management 
Type  

Personnel by Discipline Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) * 

Total 
Admin 
Cost 

Labor Water Agency Engineer 80 $132  $10,560 

Labor Sr Env. Specialist 70 $118  $8,260 

Labor Water Agency Coordinator 80 $171  $13,680 

Equipment     $0.00 

Supplies     $0.00 

Travel     $0.00 

Other      $0.00 

Total     $45,450 

* What is the percentage based on (including total 
amounts)? 

NA (Note: Project Management Costs represent 4% of total 
project costs) 

 

Row (b)  Land Purchase/Easement 

Sonoma County Water Agency (Applicant) has access easement to Copeland Creek.  $0.00. 

 

Row (c)  Planning/Design/Engineering & Environmental Documentation 

Personnel (Discipline) Work Task & Sub-Task                            
(from Work Task 
Table) 

Number 
of Hours 

Hourly 
Wage 

Contingency 
Amounts 

Total Cost 

Principal Engineer Conceptual Design 40 $185  $7,400 

Civil/Electrical Engineer 100 $132  $13,200 

Drafting 40 $106  $4,240 

Technical Writing 40 $114  $4,560 

Consultant - Principal Engineer 24 $310  $7,440 

Consultant - Project Manager 100 $267  $26,700 
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Row (c)  Planning/Design/Engineering & Environmental Documentation 

Personnel (Discipline) Work Task & Sub-Task                            
(from Work Task 
Table) 

Number 
of Hours 

Hourly 
Wage 

Contingency 
Amounts 

Total Cost 

Consultant - Engineer 160 $175  $28,000 

Principal Engineer 

30% Design 

40 $185  $7,400 

Civil/Electrical Engineer 100 $132  $13,200 

Drafting 40 $106  $4,240 

Technical Writing 40 $114  $4,560 

Surveying - 2 man crew 32 $103  $3,296 

Consultant - Principal Engineer 24 $310  $7,440 

Consultant - Project Manager 100 $267  $26,700 

Consultant - Engineer 160 $175  $28,000 

Consultant-Geotechnical Engineer 380 $150  $57,000 

Civil/Electrical Engineer CEQA Documentation - 
Complete Initial Study 
and Focused Field 
Studies, Begin 
Alternatives and Impacts 
Analysis 

12 $132  $1,584 

Principal Environmental Specialist 16 $132  $2,112 

Senior Environmental Specialist 20 $106  $2,120 

Environmental Specialist 40 $114  $4,560 

Consultant - Senior Env Specialist 80 $300  $24,000 

Consultant - Env Specialist 140 $150  $21,000 

Principal Environmental Specialist Permitting/CEQA for 
Sediment Removal 

40 $146  $5,840 

Senior Environmental Specialist 160 $118  $18,880 

Environmental Specialist 200 $105  $21,000 

Land Surveyor 

ROW 

10 $134  $1,340 

County Counsel 18 $175  $3,150 

Right-of-Way Agent 14 $118  $1,606 

Total      $350,568 
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Row (d)  Construction/Implementation  

Personnel (Discipline) 
Work Task and Sub-Task                                
(from Work Task Table) 

Number of 
Hours 

Hourly Wage Total Cost 

Landscape Labor Crew (10) 
Habitat Enhancement and 
Restoration 

13,440 $24.15 $324,576 

Supervisor (1) 
Habitat Enhancement and 
Restoration 

1,344 $46.00 $61,824 

Lead Maintenance Worker 
Sediment Removal/Channel 
Improvements 

191 $107.00 $20,437 

Crew (4) w/Eqpt  
Sediment Removal/Channel 
Improvements 

1,704 $123.00 $209,534 

Materials and Equipment 
Work Task and Sub-Task                                
(from Work Task Table) 

Number of 
Units 

Unit Cost  

Native Plants 

Habitat Enhancement and 
Restoration 

14,560 $4.50 $65,520 

Planting Hardware 14,560 $3.00 $43,680 

Poison Oak Suits 40 $10.00 $400 

Chipper 12 days $300.00 $3,600 

Dump Trucks (2) 5 days $175.00 $875 

Chain Saws 84 days $8.00 $672 

Invasive Plant Disposal  
Habitat Enhancement and 
Restoration 

20 loads $10/load $200 

Sediment Lab Testing 
Sediment Removal/Channel 
Improvements 

12 samples $2,000/sample $24,000 

Sediment Disposal 
Sediment Removal/Channel 
Improvements 

11,000 cy $4.36/cy $48,000 

Total     $805,118 

 

Row  (e)  Environmental Compliance/Mitigation/Enhancement 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

    $0.00 

Materials and Work Task and Sub-Task                                Number Unit Cost  
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Row  (e)  Environmental Compliance/Mitigation/Enhancement 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

Equipment (from Work Task Table) of Units 

    $0.00 

Total     $0.00 

 

Row (f)  Construction Administration  

Administration Cost 
Type (add/change type) 

Personnel (Discipline) Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) 

Total Cost 

Labor Water Agency 
Coordinator 

            160   $       171   $27,360 

Labor Lead Maintenance 
Worker 

            201   $       107   $21,504 

Equipment/ Supplies     $0.00 

Travel     $0.00 

Total     $48,864 

 

Row (g)  Other Costs 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

    $0.00 

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

    $0.00 

Total     $0.00 

 

Row (h)  Construction/Implementation Contingency 

 $83,333 (10% contingency on construction costs) 
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B.  Klamath WMA 

289 - Camp Creek Habitat Protection-Road Decommissioning Implementation Project, Karuk 
Tribe 

 

Sources for Non-State Funding Match and Other State Funds 

Sources for Non-State Funding Match and Other State Funds 

Funding Source Name 
 

Date received or expected 
date of receipt of funds 

EPA 319h NPS.  06/2011 

Budget Detail 

Row (a)  Project Management Costs  

Project Management 
Type  

Personnel by Discipline Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) * 

Total 
Admin 
Cost 

Labor Restoration Coordinator 80 $30.15 
inc. 
fringe 

 $2,412 

Labor      

Budget 

Project Title: Camp Creek Habitat Protection-Road Decommissioning Implementation Project   

Budget Category 
Non-State 
Funding 
Match 

Requested 
Grant 
Funding 

Other State 
Funds 

Total  
% 
Match 

(a) Project Management Costs  3,543  3,543  

(b) Land Purchase/Easement      

(c) 
Planning/Design/Engineering & 
Environmental Documentation 

 1,771  1,771  

(d) Construction/ Implementation 75,000 273,925  348,925  

(e) 
Environmental Compliance/ 
Mitigation/Enhancement : Labor 
(permitting) 

  5,000  5,000  

(f) Construction Administration (Tribal IDC)   15,761  15,761  

(g) Other Costs: Labor      

(h) Construction/Implementation Contingency      

(i) 
Grand Total  
(Sum rows (a) through (h) for each column) 

75,000 300,000  375,000 20% 
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Equipment      

Supplies      

Travel      

Other  

Karuk Tribe Indirect 
Cost Rate (IDC):  

56.53 % on wages only 

    $1,131 

Total     $ 3,543 

* What is the percentage based on (including total 
amounts)? 

Based only on wages of $2,000 

* How was the percentage of cost determined? Federally Negotiated rate of 56.53% 

 

 

Row (b)  Land Purchase/Easement 

 

 

Row (c)  Planning/Design/Engineering & Environmental Documentation 

Personnel 
(Discipline) 

Work Task & Sub-Task                            
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Contingency 
Amounts 

Total Cost 

Restoration 
Coordinator 

90% Design, Final Design and 
Tribal/USFS Cooperative Agreement 

40 $30.15 
inc. 
fringe 

 $1,206 

Tribal IDC on Wages 
Only of $1,000 

        $565 

Total      $1,771 

Rationale used to determine the contingency percentage.  

 

Row (d)  Construction/Implementation  

Personnel 
(Discipline) 

Work Task and Sub-Task                                (from 
Work Task Table) 

Number of 
Hours 

Hourly Wage Total Cost 
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Coordinator  Road Decommissioning Implementation 40 $30.15 inc. 
fringe 

$1,206 

Heavy Equip. 
Operator 
(Excavator) 

Road Decommissioning Implementation 112 $60.77 inc. 
fringe 

$6,806 

Heavy Equip. 
Operator (Dozer) 

Road Decommissioning Implementation 112 $60.77 inc. 
fringe 

$6,806 

Laborer Road Decommissioning Implementation 112 $44.03 inc. 
fringe 

$4,931 

Laborer Road Decommissioning Implementation 112 $44.03 inc. 
fringe 

$4,931 

Laborer Road Decommissioning Implementation 112 $44.03 inc. 
fringe 

$4,931 

Laborer Road Decommissioning Implementation 112 $44.03 inc. 
fringe 

$4,931 

Materials and 
Equipment 

Work Task and Sub-Task                                (from 
Work Task Table) 

Number of 
Units 

Unit Cost  

Heavy Equipment 
Rental/Lease;  

325Dl Excav 

D6 Dozer 

Road Decommissioning Implementation 2 $140,000  $280,000 

Supplies, Material 

(Native grass seed, 
chainsaw supplies, 
safety gear, riprap) 

Road Decommissioning Implementation 2 Field 
Seasons 

$17,242 $34,383 

Total     $348,925 

 

Row  (e)  Environmental Compliance/Mitigation/Enhancement 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

Humboldt 
County  

Labor Compliance   $5,000 

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  
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Total     $5,000 

 

Row (f)  Construction Administration  

Administration Cost 
Type (add/change type) 

Personnel (Discipline) Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) 

Total Cost 

Tribal IDC of 56.53% on 
Wages Only 

   4.2 $15.761 

Labor      

Equipment      

Supplies      

Travel      

Total     $15,761 

What is the percentage based on (including total 
amounts)? 

56.53% based on wages of $27,880 

How was the percentage of cost determined? Federally Negotiated rate of 56.53% 

 

Row (g)  Other Costs 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

     

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

     

Total      

 

Row (h)  Construction/Implementation Contingency 
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311 - Indian Creek Sewer Pipeline Crossing, Happy Camp Sanitary District 

 

Sources for Non-State Funding Match and Other State Funds 

Sources for Non-State Funding Match and Other State Funds 

Funding Source Name 
 

Date received or expected 
date of receipt of funds 

 

Indian Health Service Sanitation Deficiency System Grant for Planning - Evaluation Study (U.S. 
Environmental Protection Agency Clean Water Act Tribal Set-Aside Federal Funds) ($47,000 
for Planning/Design/Engineering & Environmental Documentation) 

11/2010 

Indian Health Service (IHS) Sanitation Deficiency System Grant for Project (Either Indian 
Health Service Regular Federal Funds or U.S. Environmental Protection Agency (EPA) Clean 
Water Act Tribal Set-Aside Federal Funds) ($265,000) 

06/2011 

Indian Health Service Program Funds for Project Engineer/Project Manager Salary (Estimated 
Value of In-Kind Services (donated services from non-state source)) (Federal Funds) ($30,000 
= $23,000 for Project Management + $7,000 for Environmental 
Compliance/Mitigation/Enhancement) 

06/2011 

Karuk Tribe Participation in Project (Estimated Value for In-Kind Services (donated services 
from non-state source)) (Tribal (non-State) Funds) ($1,000) 

06/2011 

Happy Camp Sanitary District Participation in Project (Estimated Value for In-Kind Services 
(donated services from non-state source)) (Local Funds) ($12,000 = $1,000 for Project 
Management + $10,000 for Construction/Implementation (construction inspection) + $1,000 
for Other Costs (legal review)) 

06/2011 

Budget 

Project Title:  Indian Creek Sewer Pipeline Crossing 

Budget Category 
Non-State 
Funding 
Match 

Requested 
Grant 
Funding 

Other State 
Funds 

Total  
% 
Match 

(a) Project Management Costs $25,000 $5,000 $0 $30,000 83% 

(b) Land Purchase/Easement $0 $2,000 $0 $2,000 0% 

(c) 
Planning/Design/Engineering & 
Environmental Documentation 

$172,476 $0 $0 $172,476 100% 

(d) Construction/ Implementation $147,524 $433,313 $0 $580,837 25% 

(e) 
Environmental Compliance/ 
Mitigation/Enhancement : Labor 

$7,000 $0 $0 $7,000 100% 

(f) Construction Administration $2,000 $20,107 $0 $22,107 9% 

(g) Other Costs: Labor $1,000 $0 $0 $1,000 100% 

(h) Construction/Implementation Contingency $0 $81,580 $0 $81,580 0% 

(i) 
Grand Total  
(Sum rows (a) through (h) for each column) 

$355,000 $542,000 $0 $897,000 40% 
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Per current Indian Health Service Guidance:   

 

Since State funds are anticipated to be provided for this project and the Happy Camp Sanitary 
District is obligated to follow State requirements for construction contracting, California 
Prevailing Wage Determination Requirements would apply.  Since Indian Health Service 
Regular (Federal) Funds or U.S. Environmental Protection Agency Clean Water Act Tribal Set-
Aside (Federal) Funds are anticipated to be provided for this project, Davis-Bacon (Federal 
Labor) Wage Rates would also apply.  IHS guidance indicates that in this case, the higher of 
the two wage rate determinations would take precedence (most probably California 
Prevailing Wage Determination Requirements).   

 

Budget Detail 

Row (a)  Project Management Costs  

Project Management 
Type  

Personnel by Discipline Number 
of Hours 

Hourly 
Wage 

% of Cost 
(if 
applicable) 
* 

Total 
Admin 
Cost 

IHS Project 
Management 
(Estimated Value of 
In-Kind Services 
(donated services 
from non-state 
source)) 

General estimate based on 
approximately 20% of Project 
Engineer salary over 
approximately 17 months (1.1 
Project Management, 1.2 
Quarterly Reports, 1.3 Final 
Report) 

   $23,000 

Karuk Tribe 
Participation 
(Estimated Value of 
In-Kind Services 
(donated services 
from non-state 
source)) 

Nominal estimate based on 
required participation/project 
representation by the Tribe 
per Indian Health Service 
Memorandum of Agreement 
(1.1 Project Management) 

   $1,000 

Happy Camp Sanitary 
District Participation 
(Estimated Value of 
In-Kind Services 
(donated services 
from non-state 
source)) 

Nominal estimate based on 
required participation/project 
representation by the District 
per Indian Health Service 
Memorandum of Agreement 
(1.1 Project Management) 

   $1,000 

NCIRWMP Grant 
Funds 

Estimate based on costs for 
Labor Compliance Monitoring 
(1.1 Project Management) 
(Funds for these items are 
normally incorporated into 
the 

   $5,000 
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Construction/Implementation 
budget, but are shown 
separately here for reporting 
purposes.  See also Row (d), 
Construction/Implementation, 
Work Task 4.3, Project 
Construction, Subtask Line 
Item, Other Appurtenances.) 

Total     $30,000 

 

Row (b)  Land Purchase/Easement 

$2,000 – (1.4 Land purchase/easement) Caltrans and Siskiyou County Encroachment Permits will be required.  Funds for these 
items are normally incorporated into the Construction/Implementation budget, but are shown separately here for reporting 
purposes.  See also Row (d), Construction/Implementation, Work Task 4.3, Project Construction, Subtask Line Item, Other 
Appurtenances. 

 

Row (c)  Planning/Design/Engineering & Environmental Documentation 

Personnel (Discipline) Work Task & Sub-Task                            
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Contingency 
Amounts 

Total Cost 

General estimate based on 
similar projects of this size 
and cost 

2.1 CEQA Development, 2.2 
NEPA Development/Permit 
Development - 
Cultural/Environmental 
Documentation 

   $30,000 

Project budget for planning 
study, including IHS technical 
support 

3.1 Planning – Feasibility 
Study 

   $47,000 

General estimate from 
engineer consultant 

3.2 Ground Design Survey    $10,000 

General estimate from 
engineer consultant 

3.3 Geotechnical Services    $8,000 

General estimate from 
engineer consultant 

3.4 Preliminary Engineering 
Design Report 

   $10,000 

General estimate from 
engineer consultant 

3.5 25% Design/Plans, 3.6 
90% Design/Plans, and 3.7 
100% Design/Plans - 
Architect/Engineer (A/E) 
Design Development Services 

   $38,000 
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General estimate for 
engineering design support 
reduced by estimate for A/E 
Design Development Services 

3.1 – 3.7 All 
planning/design/engineering 
& environmental 
documentation tasks (except 
3.8 Other Costs – Legal 
Review Costs) - Indian Health 
Service Project Technical 
Support 

   $29,476 

Total      $172,476 

Rationale used to determine the contingency percentage. n/a 

 

Row (d)  Construction/Implementation  

Personnel (Discipline) Work Task and Sub-Task                                (from 
Work Task Table) 

Number 
of 
Hours 

Hourly 
Wage 

Total Cost 

General estimate from 
project cost estimate 
including labor, materials, 
equipment, overhead 

4.3 Project Construction (See subtask 
breakdown for detailed cost estimate below) 

   

 Sewer Bridge Pipeline Crossing   $240,000 

 Temporary Bridge Scaffolding    $30,000 

 Temporary Sewer Bypass, Pump, & 
Appurtenances 

  $5,000 

 Traffic Control (during construction)   $5,000 

 Lift Station Structure and Equipment   $90,000 

 Lift Station Electrical Equipment and Controls   $50,000 

 Lift Station Emergency Diesel Generator   $20,000 

 Sewer Main (underground)   $25,000 

 Manhole   $5,000 

 Sewer Connections to Existing System   $6,000 

 Abandonment of Existing Sewer Siphon, Creek 
Sewer Crossing, and Sewer Main (includes 
removal of creek sewer crossing and minor 
creek restoration) 

  $30,000 
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 Fencing and Gates   $10,000 

 Erosion and Sediment Control   $20,000 

 Other Appurtenances (Notes:  (1) Costs for 
encroachment permits are normally included 
in this item.  This line item was reduced by 
$2,000 and the $2,000 is shown under Row (b) 
Land Purchase/Easement for reporting 
purposes.  (2) This line item was also reduced 
by $5,000 and the $5,000 is shown under Row 
(a) Project Management for Labor Compliance 
Monitoring for reporting purposes ) 

  $3,000 

     

General estimate from 
engineer consultant 

4.4 Construction Management and Inspection - 
Architect/Engineer (A/E) Engineering 
Construction Support 

  $13,000 

General estimate for 
construction inspection 
reduced by estimate for 
A/E Design Engineering 
Construction Support  

4.4 Construction Management and Inspection - 
Indian Health Service Construction Inspection, 
Work includes 4.5 Project Closeout 

  $18,837 

General estimate for 
Happy Camp Sanitary 
District Participation 
(Estimated Value of In-
Kind Services (donated 
services from non-state 
source)) 

4.4 Construction Management and Inspection 
– Happy Camp Sanitary District Construction 
Inspection 

  $10,000 

Materials and Equipment Work Task and Sub-Task                                     
(from Work Task Table) 

Number 
of Units 

Unit 
Cost 

 

 n/a – materials and equipment costs included with 
personnel costs in cost estimates above 

   

Total     $580,837 

 

Row  (e)  Environmental Compliance/Mitigation/Enhancement 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

Nominal 
estimate based 

2.3 Permit Development   $7,000 
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on permitting 
development 
work for past 
projects  

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

 n/a – materials and equipment costs 
included with personnel costs in cost 
estimates above 

   

Total     $7,000 

 

Row (f)  Construction Administration  

Administration Cost 
Type (add/change type) 

Personnel (Discipline) Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) 

Total Cost 

Construction 
Contracting/ 

Construction 
Administration 

4.1 Construction 
contracting, 4.2 
Construction 
Administration, 5.1 Pre-
Project Photo 
Documentation, 5.2 
Post-Project Photo 
Documentation, and 5.3 
TERO and Indian 
Preference 
Documentation 

   $22,107 

Total     $22,107 

What is the percentage based on (including total 
amounts)? 

Fee is based on 3% of Planning/Design/Engineering & 
Environmental Documentation contracts and Construction 
contract 

How was the percentage of cost determined? The standard 3% percentage was used, based on Indian 
Health Service estimating procedure.  Since Tribal contract 
administrative fees ($2,000) for the Karuk Tribe are 
considered eligible for IHS funding and non-Tribal contract 
administrative fees ($20,107) for the Happy Camp Sanitary 
District are considered ineligible for IHS funding, costs were 
allocated between the funding columns in Table B-1 
accordingly. 
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Row (g)  Other Costs 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

Happy Camp 
Sanitary District 
Legal Review Costs 
(Estimated Value of 
In-Kind Services 
(donated services 
from non-state 
source)) 

3.8 Other Costs – Legal Review Costs   $1,000 

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

 n/a – materials and equipment costs 
included with personnel costs in cost 
estimates above 

   

Total     $1,000 

 

Row (h)  Construction/Implementation Contingency 

$81,580 ($81,900 Based on approximately 15% of Construction/Implementation Costs without including Construction 
Management and Inspection Costs.  Additionally, $320 was subtracted due to rounding of $542,320 to final IRWM grant 
request of $542,000.) 
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306 - Water Treatment System Upgrade, Happy Camp Community Services District 

 

Sources for Non-State Funding Match and Other State Funds 

Sources for Non-State Funding Match and Other State Funds 

Funding Source Name 
 

Date received or expected 
date of receipt of funds 

Indian Health Service Sanitation Deficiency System Grant for Planning - Evaluation Study 
(Federal Funds) ($19,000 for Planning/Design/Engineering & Environmental Documentation) 

06/2010 

Indian Health Service Sanitation Deficiency System Grant for Project (Federal Funds) 
($194,000) 

06/2011 

Indian Health Service Program Funds for Project Engineer/Project Manager Salary (Estimated 
Value of In-Kind Services (donated services from non-state source)) (Federal Funds) ($25,000 
= $23,000 for Project Management + $2,000 for Environmental 
Compliance/Mitigation/Enhancement) 

06/2011 

Karuk Tribe Participation in Project (Estimated Value for In-Kind Services (donated services 
from non-state source)) (Tribal (non-State) Funds) ($1,000) 

06/2011 

Happy Camp Community Services District Participation in Project (Estimated Value for In-Kind 
Services (donated services from non-state source)) (Local Funds) ($12,000 = $1,000 for Project 
Management + $10,000 for Construction/Implementation (construction inspection) + $1,000 
for Other Costs (legal review)) 

06/2011 

Per current Indian Health Service Guidance:   

 

 

Budget 

Project Title:  Happy Camp Water Treatment System Upgrade 

Budget Category 
Non-State 
Funding 
Match 

Requested 
Grant 
Funding 

Other State 
Funds 

Total  
% 
Match 

(a) Project Management Costs $25,000 $5,000 $0 $30,000 83% 

(b) Land Purchase/Easement $0 $0 $0 $0 n/a 

(c) 
Planning/Design/Engineering & 
Environmental Documentation 

$102,323 $0 $0 $102,323 100% 

(d) Construction/ Implementation $119,677 $192,845 $0 $312,522 38% 

(e) 
Environmental Compliance/ 
Mitigation/Enhancement : Labor 

$2,000 $0 $0 $2,000 100% 

(f) Construction Administration $1,000 $11,242 $0 $12,242 8% 

(g) Other Costs: Labor $1,000 $0 $0 $1,000 100% 

(h) Construction/Implementation Contingency $0 $43,913 $0 $43,913 0% 

(i) 
Grand Total  
(Sum rows (a) through (h) for each column) 

$251,000 $253,000 $0 $504,000 50% 
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Since State funds are anticipated to be provided for this project and the Happy Camp 
Community Services District is obligated to follow State requirements for construction 
contracting, California Prevailing Wage Determination Requirements would apply.  Since 
Indian Health Service Regular (Federal) Funds are anticipated to be provided for this project, 
Davis-Bacon (Federal Labor) Wage Rates would also apply.  IHS guidance indicates that in this 
case, the higher of the two wage rate determinations would take precedence (most probably 
California Prevailing Wage Determination Requirements).   

Budget Detail 

Row (a)  Project Management Costs  

Project Management 
Type  

Personnel by Discipline Number 
of Hours 

Hourly 
Wage 

% of Cost 
(if 
applicable) 
* 

Total 
Admin 
Cost 

IHS Project 
Management 
(Estimated Value of 
In-Kind Services 
(donated services 
from non-state 
source)) 

General estimate based on 
approximately 20% of Project 
Engineer salary over 
approximately 17 months (1.1 
Project Management, 1.2 
Quarterly Reports, 1.3 Final 
Report) 

   $23,000 

Karuk Tribe 
Participation 
(Estimated Value of 
In-Kind Services 
(donated services 
from non-state 
source)) 

Nominal estimate based on 
required participation/project 
representation by the Tribe 
per Indian Health Service 
Memorandum of Agreement 
(1.1 Project Management) 

   $1,000 

Happy Camp 
Community Services 
District Participation 
(Estimated Value of 
In-Kind Services 
(donated services 
from non-state 
source)) 

Nominal estimate based on 
required participation/project 
representation by the District 
per Indian Health Service 
Memorandum of Agreement 
(1.1 Project Management) 

   $1,000 

NCIRWMP Grant 
Funds 

Estimate based on costs for 
Labor Compliance Monitoring 
(1.1 Project Management) 
(Funds for these items are 
normally incorporated into 
the 
Construction/Implementation 
budget, but are shown 
separately here for reporting 

   $5,000 
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purposes.  See also Row (d), 
Construction/Implementation, 
Work Task 4.3, Project 
Construction, Subtask Line 
Item, Other Appurtenances.) 

Total     $30,000 

* What is the percentage based on (including total 
amounts)? 

n/a 

* How was the percentage of cost determined? n/a 

 

Row (b)  Land Purchase/Easement 

$0 – (1.4 Land purchase/easement) no land purchase or easements required for project 

 

 

Row (c)  Planning/Design/Engineering & Environmental Documentation 

Personnel (Discipline) Work Task & Sub-Task                            
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Contingency 
Amounts 

Total Cost 

General estimate based 
on similar projects of this 
size and cost 

2.1 CEQA Development, 2.2 
NEPA Development/Permit 
Development - 
Cultural/Environmental 
Documentation 

   $15,000 

Project budget for 
planning study, including 
IHS technical support 

3.1 Planning – Evaluation Study    $19,000 

General estimate from 
engineer consultant 

3.2 Ground Design Survey    $15,000 

General estimate from 
engineer consultant 

3.3 Geotechnical Services    $5,000 

General estimate from 
engineer consultant 

3.4 Preliminary Engineering 
Design Report 

   $12,000 

General estimate from 
engineer consultant 

3.5 25% Design/Plans, 3.6 90% 
Design/Plans, and 3.7 100% 
Design/Plans - 
Architect/Engineer (A/E) Design 

   $20,000 
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Development Services 

General estimate for 
engineering design 
support reduced by 
estimate for A/E Design 
Development Services 

3.1 – 3.7 All 
planning/design/engineering & 
environmental documentation 
tasks (except 3.8 Other Costs – 
Legal Review Costs) - Indian 
Health Service Project 
Technical Support 

   $16,323 

Total      $102,323 

Rationale used to determine the contingency percentage. n/a 

 

Row (d)  Construction/Implementation  

Personnel (Discipline) Work Task and Sub-Task                                (from 
Work Task Table) 

Number 
of 
Hours 

Hourly 
Wage 

Total Cost 

General estimate from 
project cost estimate 
including labor, materials, 
equipment, overhead  

4.3 Project Construction (See subtask breakdown 
for detailed cost estimate below) 

   

 New Roughing Filter   $205,000 

 Existing Pressure Filter Inspection    $10,000 

 Existing Wetwell Pump Station Mechanical 
Modifications (including new pumps) 

  $20,000 

 Existing Wetwell Pump Station Electrical 
Modifications and Relocation 

  $15,000 

 Site Piping and Tie-Ins   $10,000 

 Supervisory Control and Data Acquisition 
(SCADA) Upgrade 

  $7,500 

 Backwash Pond Modifications and Rehabilitation   $15,000 

 Erosion and Sediment Control   $3,000 

 Other Appurtenances (Note:  This line item was 
reduced by $5,000 and the $5,000 is shown 
under Row (a) Project Management for Labor 
Compliance Monitoring for reporting purposes ) 

  $0 
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General estimate from 
engineer consultant 

4.4 Construction Management and Inspection - 
Architect/Engineer (A/E) Engineering 
Construction Support 

  $7,000 

General estimate for 
construction 
inspection reduced by 
estimate for A/E 
Design Engineering 
Construction Support  

4.4 Construction Management and Inspection - 
Indian Health Service Construction Inspection, 
Work includes 4.5 Project Closeout 

  $10,022 

General estimate for 
Happy Camp 
Community Services 
District Participation 
(Estimated Value of In-
Kind Services (donated 
services from non-
state source)) 

4.4 Construction Management and Inspection – 
Happy Camp Community Services Construction 
Inspection 

  $10,000 

Materials and Equipment Work Task and Sub-Task                                (from 
Work Task Table) 

Number 
of Units 

Unit 
Cost 

 

 n/a – materials and equipment costs included with 
personnel costs in cost estimates above 

   

     

Total     $312,522 

 

Row  (e)  Environmental Compliance/Mitigation/Enhancement 

Personnel (Discipline) Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

Nominal estimate 
based on requirement 
to verify no permits 
required for the 
project 

2.3 Permit Development   $2,000 

     

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

 n/a – materials and equipment costs    
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included with personnel costs in cost 
estimates above 

     

Total     $2,000 

 

Row (f)  Construction Administration  

Administration Cost 
Type (add/change type) 

Personnel (Discipline) Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) 

Total Cost 

Construction 
Contracting/ 

Construction 
Administration 

4.1 Construction 
contracting, 4.2 
Construction 
Administration, 5.1 Pre-
Project Photo 
Documentation, 5.2 Post-
Project Photo 
Documentation, and 5.3 
TERO and Indian 
Preference 
Documentation 

   $12,242 

Total     $12,242 

What is the percentage based on (including total 
amounts)? 

Fee is based on 3% of Planning/Design/Engineering & 
Environmental Documentation contracts and Construction 
contract 

How was the percentage of cost determined? The standard 3% percentage was used, based on Indian 
Health Service estimating procedure.  Since Tribal contract 
administrative fees ($1,000) for the Karuk Tribe are 
considered eligible for IHS funding and non-Tribal contract 
administrative fees ($11,242) for the Happy Camp 
Community Services District are considered ineligible for IHS 
funding, costs were allocated between the funding columns 
in Table B-1 accordingly. 

 

Row (g)  Other Costs 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

Happy Camp 
Community 
Services District 

3.8 Other Costs – Legal Review Costs   $1,000 
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Legal Review 
Costs 
(Estimated 
Value of In-Kind 
Services 
(donated 
services from 
non-state 
source)) 

     

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

 n/a – materials and equipment costs 
included with personnel costs in cost 
estimates above 

   

     

Total     $1,000 

 

Row (h)  Construction/Implementation Contingency 

$43,913 ($43,575 Based on approximately 15% of Construction/Implementation Costs without including Construction 
Management and Inspection Costs.  Additionally, $338 was added due to rounding of $252,662 to final IRWM grant request 
of $253,000.) 
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C.  North Coast Rivers WMA 

408 - Del Norte Agricultural Enhancement Program, Del Norte Resource Conservation District  

Budget 

Project Title: Del Norte Agricultural Enhancement Program  

Budget Category 
Non-State 
Funding 
Match 

Requested 
Grant 
Funding 

Other State 
Funds 

Total  
% 
Match 

(a) Project Management Costs  12,500  $12,500  

(b) Land Purchase/Easement      

(c) 
Planning/Design/Engineering & 
Environmental Documentation 

24,000 12,000  $36,000 67% 

(d) Construction/ Implementation 216,000 225,500  $441,500 49% 

(e) 
Environmental Compliance/ 
Mitigation/Enhancement : Labor 

     

(f) Construction Administration      

(g) Other Costs: Labor      

(h) Construction/Implementation Contingency      

(i) 
Grand Total  
(Sum rows (a) through (h) for each column) 

240,000 250,000  $490,000 49% 

  

  

Sources for Non-State Funding Match and Other State Funds   

Sources for Non-State Funding Match and Other State Funds 

Funding Source Name 
 

Date received or expected date of receipt of funds 

Environmental Quality Incentives Program. June 2011 

  

Budget Detail 

Row (a)  Project Management Costs  

Project 
Management 
Type  

Personnel by 
Discipline 

Number of 
Hours 

Hourly 
Wage 

% of Cost (if 
applicable) * 

Total 
Admin Cost 

Labor RCD Project Manager 200 $50  $10,000 

Equipment      

Supplies      
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Travel      

Other       2,500 

Total     $12,500 

 

Row (b)  Land Purchase/Easement 

None 

 

Row (c)  Planning/Design/Engineering & Environmental Documentation 

Personnel 
(Discipline) 

Work Task & Sub-Task                            
(from Work Task Table) 

Number of 
Hours 

Hourly 
Wage 

Contingency 
Amounts 

Total Cost 

RCD Project 
Manager 

Environmental 
Documentation 

50 $50  $2,500 

RCD Project 
Manager 

Planning/Design 
Coordination 

50 $50  $2,500 

Planner Preliminary Design 300 $80  $24,000 

County 
Planner 

Environmental Review 
Coastal Development 
Grading Permit 

47 $80  $3,780 

 

Total      36,000 

 

Row (d)  Construction/Implementation  

Personnel (Discipline) Work Task and Sub-
Task                                 

Number of 
Hours 

Hourly 
Wage 

Total 
Cost 

Project Manager Project Construction 250 $50 $12,500 

Manure Handling System - Self Labor (in-kind) Project Construction   $216,000 

Materials and Equipment Work Task and Sub-
Task                                 

Number of 
Units 

Unit Cost  

Manure Handling System Materials: Concrete, 
Piping, Suppllies 

Project Construction    $213,000 

Total     $441,500 
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Row  (e)  Environmental Compliance/Mitigation/Enhancement 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

     

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

     

Total      

 

Row (f)  Construction Administration  

Administration Cost 
Type (add/change type) 

Personnel (Discipline) Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) 

Total Cost 

Labor      

Other       

Total      

 

Row (g)  Other Costs 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

     

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

     

Total      

 

Row (h)  Construction/Implementation Contingency 

None 



 

 

352 - Gualala River Sediment Reduction Program, Gualala River Watershed Council 

 

Sources for Non-State Funding Match and Other State Funds 

Sources for Non-State Funding Match and Other State Funds 

Funding Source Name 
 

Date received or expected 
date of receipt of funds 

C.  

Planning/Design/Engineering & Environmental Documentation 

$ 5,000.00: for road restoration 1600 permit  provided by landowner, Gualala Redwoods, Inc. 

6/2011 

D.  Construction/Implementation 
$ 224,247.90:  30% of construction costs provided by landowners, Gualala Redwoods, Inc. & 
Mendocino Redwoods, Inc. 

$2,557.00:  Straw and ground covering provided by landowners, Gualala Redwoods, Inc. & 
Mendocino Redwoods, Inc. 

$25,559.11:  1,161 cubic yard of rock provided by landowners, Gualala Redwoods, Inc. & 
Mendocino Redwoods, Inc. 

 $13,876.00:  Culverts provided by landowners, Gualala Redwoods, Inc. & Mendocino 

6/2011 

Budget 

Project Title: 352-Gualala River Sediment Reduction  

Budget Category 
Non-State 
Funding 
Match 

Requested 
Grant 
Funding 

Other State 
Funds 

Total  
% 
Match 

(a) Project Management Costs $0 $31,484.51  $0 $ 31,484.51  0% 

(b) Land Purchase/Easement n/a n/a n/a n/a n/a 

(c) 
Planning/Design/Engineering & 
Environmental Documentation 

$5,000.00 $17,063.49 $0 $22,063.49 23% 

(d) Construction/ Implementation $280,840.01 $414,645.67 $0 $695,485.68 40% 

(e) 
Environmental Compliance/ 
Mitigation/Enhancement : Labor 

n/a n/a n/a n/a n/a 

(f) Construction Administration $0 $6,383.33 $0 $6,383.33 0% 

(g) Other Costs: Labor $22,440.00 $130,423.00 $0 $152,863.00 15% 

(h) Construction/Implementation Contingency n/a n/a n/a n/a n/a 

(i) 
Grand Total  
(Sum rows (a) through (h) for each column) 

$308,280.01 $600,000.00 $0 $908,280.01 34% 

  



 

 

Redwoods, Inc. 

$12,000.00:   100MBF of Large Wood @ $120.00 per MBF provided by landowner, Gualala 
Redwoods, Inc. 

$ 2,600.00:  40hrs of GIS Specialist contract services @ $65.00 per hour provided by 
landowner, Gualala Redwoods, Inc. 

Total : $280,840.01 provided by landowners, Gualala Redwoods, Inc. & Mendocino 
Redwoods, Inc. 

G. Other Costs: Labor 
$9,440.00: 2010 GRWC partial salary (non-state)  for Scientific Field Technician   
$13,000 : Partial GRWC  cost  for USGS Gauges 2010 – 2011 
 
Total : $22,440.00 GRWC non-state match 

12/2010 

Budget Detail 
 

Row (a)  Project Management Costs  

Project Management 
Type  

Personnel by Discipline Number 
of Hours 

Hourly 
Wage 

% of Cost 
(if 
applicable) * 

Total 
Admin 
Cost 

Labor GRWC Project 
Coordinator  

520 25.76  13395.20 

Labor Staff Benefits @ 18%    2411.14 

Administrative 
Overhead 

   2% 10678.17 

Other  Labor  Compliance    5000.00 

Total     31484.51 

* What is the percentage based on (including total 
amounts)? 

Percent is based on flat 2% rate of non-match (d) Construction 
Implementation: only subcontractor costs (403,485.81) and (g) 
Other: Costs (130423.00). 

* How was the percentage of cost determined? Costs are based on past projects and include pro-rated amounts for: 
Insurance, Clerical and Accounting, computer maintenance, General 
Office supplies, etc. 



 

 

 

Row (b)  Land Purchase/Easement 

n/a 

 

Row (c)  Planning/Design/Engineering & Environmental Documentation 

Personnel 
(Discipline) 

Work Task & Sub-Task                            
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Contingency 
Amounts 

Total Cost 

Environmental 
Planner 

 
 

2.0 Environmental Documentation 

2.3, 2.4, 2.5 

160 25.76  4121.60 

Staff Benefits @ 18% 

2.0 Environmental Documentation 

2.3, 2.4, 2.5 

   741.89 

Consultant: Road re-
evaluation 6 miles @ 
$1200.00 per mile 

3. Planning/ Design 

3.1, 3.2 
 

  7200.00 

DFG 1600 Permit Cost 

2.0 Environmental Documentation 

2.3, 2.4, 2.5 

   10000.00 

Total      22063.49 

 

Row (d)  Construction/Implementation  

Personnel (Discipline) Work Task and Sub-Task                                
(from Work Task Table) 

Number of 
Hours 

Hourly Wage Total Cost 

Scientific 
Technicians 

 
 

4.0 Construction/Implementation 

4.1, 4.2, 4.4, 4.5 

320 20 6400.00 

Staff Benefits @ 18% 4.0 Construction/Implementation 

4.1, 4.2, 4.4, 4.5 

  1152.00 

Principal Geologist-
PWA  

4.0 Construction/Implementation 

4.4, 4.5 

300 110 33000.00 

GIS Specialist 4.0 Construction/Implementation 80 65 5200.00 



 

 

4.1, 4.4, 4.5 

Construction Laborers  4.0 Construction/Implementation 

4.3  

207 54.47 10145.94 

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number of 
Units 

Unit Cost  

Excavator 4.0 Construction/Implementation 

4.3  

1375 162.21 222681.74 

D-6 tractor 4.0 Construction/Implementation 

4.3  

1460 135.29 197296.03 

Grader 4.0 Construction/Implementation 

4.3  

20 113.84 2293.51 

Pilot Car 4.0 Construction/Implementation 

4.3  

10 70 708.48 

Dump Truck 4.0 Construction/Implementation 

4.3  

1010 113.84 114994.00 

Compactor 4.0 Construction/Implementation 

4.3  

26 70 1828.29 

Water Truck 4.0 Construction/Implementation 

4.3  

107 113.84 12185.72 

Rock (1161.78 yrds @ 
$22.00 per yrds) 

4.0 Construction/Implementation 

4.3  

  25559.11 

Culverts (40'/18 
100'/24" 60'/30" 
120'/36" 60'/42" 
120'/48")  

4.0 Construction/Implementation 

4.3  

  13876.00 

Mulch, seeds & straw 
for disturbed ground 
(bulk)  

4.0 Construction/Implementation 

4.3  

  2557.00 

Large Wood:  Non-
Merchantable Logs 

4.0 Construction/Implementation   12000.00 



 

 

(100MBF @ $120 per 
MBF) 

4.3  

Large Wood: Heavy 
Equipment Operator 
(100MBF @ $300.00 
per MBF) 

4.0 Construction/Implementation 

4.3  

  30000.00 

Equipment/Supplies 4.0 Construction/Implementation 

4.3  

  1063.86 

Lodging/per diem 6 
days @ $124.00 per 
day 

4.0 Construction/Implementation 

4.4, 4.5 

  744.00 

Mileage 3600 miles @ 
$0.50 per mile 

4.0 Construction/Implementation 

4.4, 4.5 

  1800.00 

Total     695485.68 

 

Row  (e)  Environmental Compliance/Mitigation/Enhancement 
Personnel 
(Discipline) 

Work Task and Sub-Task                                (from 
Work Task Table) 

Number of 
Hours 

Hourly Wage Total Cost 

     
Materials and 
Equipment 

Work Task and Sub-Task                                (from 
Work Task Table) 

Number of 
Units 

Unit Cost  

     

Total      
 

Row (f)  Construction Administration  

Administration Cost 
Type (add/change type) 

Personnel (Discipline) Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) 

Total Cost 

Labor Construction Project 
Manager 

210 25.76  5409.60 

Labor Staff Benefits @ 18%    973.73 

Total     6383.33 

 



 

 

Row (g)  Other Costs 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

Scientific 
Technicians 

5.0 Project Performance Monitoring 

5.2, 5.3, 5.4 

5300 20 106000.00 

Scientific Intern 5.0 Project Performance Monitoring 

5.2, 5.3, 5.4 

480 10 4800.00 

Staff Benefits 
@ 18% 

5.0 Project Performance Monitoring 

5.2, 5.3, 5.4 

  19944.00 

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

USGS Gauges 5.0 Project Performance Monitoring 

5.2, 5.3, 5.4 

  13000.00 

Equipment 5.0 Project Performance Monitoring 

5.2, 5.3, 5.4 

  9119.00 

Total     152,863.00 

 

Row (h)  Construction/Implementation Contingency 

 

 

 



 

 

444 - Mattole Integrated Watershed Management Initiative, Mattole Restoration Council  

 

Sources for Non-State Funding Match and Other State Funds 

Sources for Non-State Funding Match and Other State Funds 

Funding Source Name 
 

Date received or expected 
date of receipt of funds 

NOAA.  7/1/2012 

US EPA – 319h. 9/30/2008 

Bonneville Environmental Foundation. 11/1/2009 

National Fish and Wildlife Foundation. 1/1/2009 

AmeriCorps – National Civilian Community Corps. 1/1/2011 

California Department of Fish and Game. 3/1/2011 

State Coastal Conservancy. 6/28/2010 

Mattole Salmon Group: donated services n/a 

Budget 

Project Title: Mattole Integrated Watershed Management Initiative  

Budget Category 
Non-State 
Funding 
Match 

Requested 
Grant 
Funding 

Other State 
Funds 

Total  
% 
Match 

(a) Project Management Costs $12,000 $14,998 $0 $26,998 44% 

(b) Land Purchase/Easement n/a n/a n/a n/a n/a 

(c) 
Planning/Design/Engineering & 
Environmental Documentation 

$30,423 $4,082 $0 $34,505 88% 

(d) Construction/ Implementation $219,965 $234,615 $101,188 $555,768  40% 

(e) 
Environmental Compliance/ 
Mitigation/Enhancement : Labor 

n/a n/a n/a n/a n/a 

(f) Construction Administration $12,010 $26,790 $0 $38,800 31% 

(g) Other Costs: Labor $69,378 $18,015 $292 $87,685  79% 

(h) Construction/Implementation Contingency $0 $1,500 $9,000 $10,500 0% 

(i) 
Grand Total  
(Sum rows (a) through (h) for each column) 

$343,776 $300,000 $110,480 $754,256 46% 

  



 

 

 

Budget Detail 

Row (a)  Project Management Costs  

Project Management 
Type  

Personnel by Discipline Number 
of Hours 

Hourly 
Wage 

% of Cost 
(if 
applicable) * 

Total 
Admin 
Cost 

Labor Contract Management 147 $34 n/a $14,998 

Other Rent    $12,000 

Total     $26,998 

 

Row (b)  Land Purchase/Easement 

Row (b)  Land Purchase/Easement 

 

 

Row (c)  Planning/Design/Engineering & Environmental Documentation 

Row (c)  Planning/Design/Engineering & Environmental Documentation 

Personnel 
(Discipline) 

Work Task & Sub-Task                            
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Contingency 
Amounts 

Total Cost 

SWRCB permit 2.6, 4.2 7 $250  $1,750 

County tank permit 2.7, 4.2 7 $1,300  $9100 

County grading permit 2.7, 4.2 7 $375  $2,625 

DFG 1602 agreement 2.3 7 $840            $5,880  

Forbearance 
recordation fees 2.10 7 $200  $1,400 

Property chain of title 2.11 7 $500  $3,500 

Flood plain certificates 2.8 7 $750  $5,250 

DFG 1600 2.3 1 $840  $840 



 

 

NOAA Section 10 2.9 1 $4160  $4160 

Total      $34,505 

Rationale used to determine the contingency percentage.  

 

Rows (d)  Construction/Implementation  

Row (d)  Construction/Implementation  

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

Riparian Project 
Coordinator 4.3, 4.4 300 $35 $10,500 

Laborer 4.3, 4.4 1100 $62 $68,200 

Nursery Manager 4.3 200 $27 $5,400 

Project Manager 4.5 53 $160 $8,480 

Program Assistant 4.5 39 $80 $3,120 

Hatchery Manager 4.5 72 $200 $14,400 

Fisheries Biologist 4.5 78 $180 $14,040 

Laborer I 4.5 72 $90 $6,480 

Laborer II 4.5 64 $110 $7,040 

Resource 
Coordinator 

4.5 32 $25 $800 

Tank Project 
Manager 

4.2 80 $60 $4,800 

Tank Project 
Coordinator 

4.2 450 $60 $27,000 

Tank Laborers 4.2 72 $90 $6,480 

Pipe Installers 4.2 72 $90 $6,480 

Trencher Operator 4.2 36 $102 $3,672 



 

 

Engineer 4.2 10 $140 $1,400 

Tank installation 
crew 

4.2 75 $90 $6,750 

Electrician & 
Plumber 

4.2 117 $75 $8,775 

Tank Laborers 4.2 45 $86 $3,870 

Bulldozer operator 4.2 25 $200 $5,000 

Heavy equipment 
transporter 

4.2 45 $150 $6,750 

Trencher 4.2 12 $120 $1,440 

Dump truck 
operator 

4.2 44 $180 $7,920 

Invasive Project 
Coordinator 

4.6 105 $26.40 $2,772 

Invasive Field Crew 4.6 90 18 $1,620 

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

Mileage 4.3, 4.4 3000 $0.51 $1,500 

Nursery Rental 4.3 2 $2,000 $4,000 

Douglas Fir Styro15 4.3 8000 $0.45 $3,600 

Chicken Wire Tree 
Protection 4.3 500 $1.50 $750 

Vexar Tree 
Protection 4.3 4000 $0.50 $2,000 

Bamboo 4.3 8000 $0.14 $1,120 

Tree delivery 4.3 2 $533 $1,066 

Gas 4.3 600 $4 $2,400 

ATV rental 4.3 8 $25 $200 



 

 

Nursery supplies 4.3 1 $500 $500 

Recovery rearing 
equipment (e.g. 
water pump, YSI 

meter, flow meter, 
pit tag antennas 

and wands, 
generators)* 

4.5 n/a n/a $9,000 

Recovery rearing 
supplies (e.g. 

tanks, troughs, 
plumbing, 
calibration 

supplies, pit tags, 
fish food, filter 

supplies, dive gear, 
trap gear, traps, 

pond liners)* 

4.5 n/a n/a $27,000 

Mileage 4.5 5000 $0.50 $2,500 

Invasive supplies 
(gloves, weed 
wrench repair) 

4.6 n/a n/a $108 

Mileage 4.6 1000 $0.50 $500 

50,000 gallon 
pioneer water tank 

4.2 7 $25,500 $178,500 

1,300 gallon tank 4.2 6 $865 $5,190 

Source Pump 
Retrofit 

4.2 7 $1,200 $8,400 

Pressure Pump 4.2 7 $ 1,400 $9,800 

2,000 ft plastic 
pipe  

4.2 7 $1,700 $11,900 

Safety manifold & 
valves 

4.2 7 $2,000 $14,000 

Fish screen 4.2 7 $ 600 $4,200 

Water clarity filters 4.2 14 $ 250 $3,500 



 

 

Electrical controls 
and parts 

4.2 7 $500 $3,500 

Water meter 4.2 7 $350 $2,450 

Flow meter 4.2 7 $750 $5,250 

Concrete  4.2 84 $135 $11,340 

Sand (per yard) 4.2 280 $37        $10,360  

Gravel (per yard) 4.2 35 $30           $1,050  

Plywood & misc 
form materials 

4.2 112 $35 $3,920 

Mulch and erosion 
control 

4.2 7 $150 $1,050 

Miscellaneous 4.2 7 $200          $1,400  

Mileage 4.2 1050 $0.50 $525 

Total     $555,768 

 
* Equipment and supply list and amounts are still being finalized and therefore a line-item breakdown is not available at this time 

Row  (e)  Environmental Compliance/Mitigation/Enhancement 

Row  (e)  Environmental Compliance/Mitigation/Enhancement 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

     

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

     

Total     



 

 

 

Row (f)  Construction Administration  

Row (f)  Construction Administration  

Administration Cost 
Type (add/change 
type) 

Personnel (Discipline) Number 
of Hours 

Hourly 
Wage 

% of Cost 
(if 
applicable) 

Total 
Admin 
Cost 

Labor Contract Manager  670 $34 n/a $22,780 

Labor Legal Consultant  35 $300 n/a $10,500 

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost % of Cost 
(if 
applicable) 

Total 
Admin 
Cost 

Utility costs for 
recovery rearing 
facility 

4.5 16,833 $0.12 n/a $2,020 

Water storage tank 
liability insurance 

4.2 7 $500 n/a $3,500 

Total     $38,800 

What is the percentage based on (including total 
amounts)? 

 

How was the percentage of cost determined?  

 

Row (g)  Other Costs 

Row (g)  Other Costs 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

Turbidity 
Coordinator 

5.1 500 $20 $10,000 

Technician I 5.1 200 $18 $3,600 

Technician II 5.1 400 $16 $6,400 

GIS Technician 5.1 40 $30 $1,200 



 

 

Consulting 
Hydrologist 

5.1 40 $80 $3,200 

Project Manager 5.2 60 $36  $2,160 

Project 
Coordinator 

5.2 
250 $30  

$7,500 

Monitoring 
Specialist 

5.2 
1200 

$28 $33,600 

Consulting 
Hydrologist 

5.2 120 90 $10,800 

Mileage 5.2 1500 $0.5 $750 

Tank Monitor 6.2 145 $43 $6,235 

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

Waders 5.1 2 $95 $190 

Sample bottles 5.1 100 $3.50 $350 

Mileage 5.1 2000 $0.50 $1000 

Safety Equipment 5.2 n/a n/a $700 

Total     $87,685 

 

Row (h)  Construction/Implementation Contingency 

Row (h)  Construction/Implementation Contingency 

For participants in the Tank and Forbearance program, Sanctuary Forest is contractually obligated to provide an emergency 
water supply to the household in the event that their tank fails and they are no longer able to utilize instream pumps due to 
the low-flow season.   

For this project, $10,500 will be set aside for emergency water delivery ($1,500 per household for 7 households), contingent 
upon the above conditions. 

Total  $10,500 



 

 

 

358 - Mendocino Headwaters Integrated Water Quality Enhancement Project, Mendocino County 
RCD 

 

Sources for Non-State Funding Match and Other State Funds 

Sources for Non-State Funding Match and Other State Funds 

Funding Source Name 
 

Date received or expected 
date of receipt of funds 

Dept of Fish and Game: Federal funding for Little North Fork Big River Coho Habitat 
Restoration Project. 

6/1/2010 

State Department of Transportation:  Federal funding for riparian restoration. 7/1/2010 

Budget Detail 

Row (a)  Project Management Costs  

Project Management 
Type  

Personnel by Discipline Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) * 

Total 
Admin 
Cost 

Labor   Contracts Administrator 10 45.00  450.00 

Budget 

Project Title: Mendocino Headwaters Integrated Water Quality Enhancement  Project 

Budget Category 
Non-State 
Funding 
Match 

Requested 
Grant 
Funding 

Other State 
Funds 

Total  
% 
Match 

(a) Project Management Costs 18,676 24,349  43,025 43% 

(b) Land Purchase/Easement      

(c) 
Planning/Design/Engineering & 
Environmental Documentation 

10,112 19,465  29,577 34% 

(d) Construction/ Implementation 244,466 317,353  561,819 44% 

(e) 
Environmental Compliance/ 
Mitigation/Enhancement : Labor 

     

(f) Construction Administration 8,400 15,069  23,469 36% 

(g) Other Costs: Labor 2,253 23,764  26,017 9% 

(h) Construction/Implementation Contingency      

(i) 
Grand Total  
(Sum rows (a) through (h) for each column) 

$283,907 $400,000  $683,907 42% 

  



 

 

Labor   Bookkeeping/Acct’ng 240 45.00  10,800. 

Labor    Executive Director 48 66.00  3,168 

Labor  MCRCD Project Mgr 144 68.00  9,792 

Labor PWA Principal Geologist 9 105.00  945.00 

Labor PWA Professional 
Geologist 

13 90.00  1,170 

Labor PWA Project Manager 110 75.00  8,250 

Labor GIS Specialist 45 55.00  2,475 

Labor Technical Editor 15 65.00  975 

Labor Labor Compliance 
Monitor 

   5,000 

Total     $43,025 

 

Row (b)  Land Purchase/Easement 

N/A 

 

Row (c)  Planning/Design/Engineering & Environmental Documentation 

Personnel 
(Discipline) 

Work Task & Sub-Task                            
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Contingency 
Amounts 

Total Cost 

MCRCD Project 
Manager 

2.1 CEQA Development -- Obtain copy 
of CEQA from DFG for road 
decommissioning; Provide copies of 
Navarro NOD for fish passage 
upgrades  

8 68  $544.00 

MCRCD Project 
Manager 

2.3 Permit Development – Obtain 
copy of 404 from CDFG if necessary, 
copy Navarro Coordinated Permitting 
docs 

4 68  272 



 

 

MCRCD Project  
Manager 

2.4  Apply for 401 permits for fish 
passage barrier removal projects; 
secure copy from CDFG 

12 68  816 

MCRCD Executive 
Dir 

2.4  Apply for 401 permits for fish 
passage barrier removal projects; 
secure copy from CDFG 

4 66  264 

MCRCD Project 
Manager 

2.5  Apply for 1600 permit; amend 
Navarro permit 

32 68  2,176 

MCRCD Executive 
Dir 

2.5 Apply for 1600 permit; amend 
Navarro permit 

8 66  528 

MCRCD Project 
Manager 

 3.1  Assessment & feasibility study for 
Yokayo Rancheria – determine best 
methods for eradication – test plots for 
tarping, hand removal, and fire.  

18 68  1,224 

Restoration 
Ecologist 

3.1 Assessment & feasibility study for 
Yokayo Rancheria – determine best 
methods for eradication – test plots 
for tarping, hand removal, and fire. 

20 100  2,000 

Restoration 
Ecologist 

3.3 Produce 60% design for 
eradication, removal and replanting 
of sedge beds 

20 100  2,000 

MCRCD Project 
Manager 

3.3 Review design, receive 
comments/approval from tribe 

20 68  1,360 

PWA Principal 
Geologist 

3.3 Review project assessments, 
recommend changes/updates 

12 105  1,260 

PWA Professional 
Geologist 

3.3 Review project assessments 
recommend changes/updates 

15 90  1,350 

PWA Project 
Manager 

3.3 Review project assessments for 
changes/updates 

30 75  2,250 

GIS Specialist 3.3 Update GIS with changes 5 55  275 

Restoration 
Ecologist 

3.4 Provide final design of restoration 
sites 

20 100  2,000 



 

 

MCRCD Project 
Manager 

3.4 Review final design, present to 
tribe for approval 

16 68  1,088 

MCRCD GIS 
Specialist 

3.4 GPS and map invasives for 
removal 

8 55  440 

PWA Principal 
Geologist 

3.4 Review and approve final 
prescriptions on-site 

25 105  2,625 

PWA Professional 
Geologist 

3.4 Review and approve final 
prescriptions on-site 

22 90  1,980 

PWA Project 
Manager 

3.4 Review and approve final 
prescriptions on-site; meet and 
review with landowners 

61 75  4,575 

PWA GIS Specialist 
3.4 Update maps with final 
prescriptions 

55 10  550 

Total      $29,577 

 

Row (d)  Construction/Implementation  

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number of 
Hours 

Hourly Wage Total Cost 

PWA 4.4.1 Staff – manage road decommissioning 
project 

  $18,690 

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number of 
Units 

Unit Cost  

Heavy Equipment 4.4.1 Decommission 3 miles of road – Move 
In/Move Out 

  7,170 

Heavy Equipment 4.4.1 Decommission 3 miles of road   197,731 

Labor 4.4.1 Manual labor at sites –  DFG FRGP project 
non- prevailing wage 

87.5 40 3500 

Material 4.4.1  Rock   4,620 

 Material 4.4.1 Mulch, seed, planting materials   4,200 

Material 4.4.1 Culvert disposal   1,500 



 

 

Supplies 4.4.1  Field and Office Supplies   1,571 

Misc 4.4.1 Lodging, per diem  22 124 2,728 

Mileage 4.4.1 6,796 .5 3,398 

PWA 4.4.2 Staff – manage removal of existing 
crossings and sediment and upgrade for fish 
passage 

   

$20,370 

Heavy Equipment 4.4.2  Upgrade existing crossing for fish 
passage 

  63,780 

Heavy Equipment 4.4.2 Upgrade existing crossing for fish passage 
– Move-in / Move-out 

  4,635 

Labor 4.4.2  Manual labor at sites – prevailing wage 153 70 10,710 

Material 4.4.2  Rock   3,150 

 Material 4.4.2  Bridges 4 30,000 120,000 

Material 4.4.2 Culverts 1 7,580 7,580 

Material 4.4.2 Culvert Disposal   1,500 

Material 4.4.2  Mulch, seed, planting mat’ls   1,686 

Misc 4.4.2 Lodging, per diem  24 124 2,976 

Mileage 4.4.2   .5 4,538 2,269 

Supplies Office and Field supplies   1,399 

Project 
Management 

4.4.3 MCRCD Contract Administration- execute 
agreement with Yokayo Rancheria 

8 45 360 

Project 
Management 

4.4.3 Executive Director – liaison between 
Yokayo Rancheria and MCRCD 

24 66. 1,584 

 Project Manager 4.4.3 Manage project to remove, replant, 
irrigate, monitor for regrowth, and replant 
culturally sensitive vegetation 

 

160 

 

68 

 

10,880 

Mileage 4.4.3 Mileage  440 .5 220 

Heavy Equipment 4.4.3 Equipment for mechanical removal of 
invasive species 

  8,000 

Labor 4.4.3 Employ Native Americans to work on site 500 64 32,000 



 

 

at prevailing wages 

Labor 4.4.3 Certified pyro- technician for removal of 
invasive species  

  2,800 

Materials 4.4.3 Plants and planting supplies   12,000 

Supplies 4.4.3 Tarps for covering vegetation for 
eradication 

  4,500 

Supplies Irrigation System, design and install   4,312 

Total     $561,819 

 

Row  (e)  Environmental Compliance/Mitigation/Enhancement 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

     

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

     

Total      

 

Row (f)  Construction Administration  

Administration 
Cost Type  

Personnel (Discipline) Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) 

Total Cost 

Labor MCRCD Project Manager 90 68  6,120 

Labor MCRCD Executive Director 84 66  5,544 

Labor MCRCD Contracts Admin 16 45  720 

Labor PWA Principal Geologist 20 105  2,100 

Labor PWA Project Manager 92 75  6,900 

Labor PWA Technical Staff 15 60  900 



 

 

Supplies MCRCD Office supplies    500 

Mileage MCRCD Staff 370 .5  185 

Supplies PWA Phones, utilities    500 

Total     $23,469 

 

Row (g)  Other Costs 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number of 
Hours 

Hourly 
Wage 

Total Cost 

MCRCD Staff Project Performance Plan Development 40 68 2720 

MCRCD Exec 
Director 

Project Performance Plan Development 4 66 264 

Yokayo Rancheria 
Tribal Members 

Monitoring - monitor riparian 
restoration site for invasive regrowth 
and plant survival 

160 64 12,960 

MCRCD Staff Photomonitoring - MCRCD staff to 
photograph and document before and 
after riparian restoration 

40 68 2,720 

PWA Project 
Manager 

Photograph fish passage sites and road 
decommissioning sites 

32 75 2,400 

PWA Technical Staff Catalog and document photographs of 
fish passage sites and road 
decommissioning sites 

45 60 2700 

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number of 
Units 

Unit Cost  

Permits DFG 1600; RWQCB 401’s   2253 

Total     26,017 

 

Row (h)  Construction/Implementation Contingency 

N/A 



 

 

355 - Real-Time Weather Data for Irrigation Water Management, Del Norte Resource 
Conservation District 

Budget 

Project Title:  Real-Time Weather Data for Irrigation Water Management   

Budget Category 
Non-State 
Funding 
Match 

Requested 
Grant 
Funding 

Other State 
Funds 

Total  
% 
Match 

(a) Project Management Costs 600 700  1,300  

(b) Land Purchase/Easement    0  

(c) 
Planning/Design/Engineering & 
Environmental Documentation 

 200 3260 3460  

(d) Construction/ Implementation 4820 4100 400 9320  

(e) 
Environmental Compliance/ 
Mitigation/Enhancement : Labor 

     

(f) Construction Administration      

(g) Other Costs: Labor   780 780  

(h) Construction/Implementation Contingency      

(i) 
Grand Total  
(Sum rows (a) through (h) for each column) 

5420 5000 4440 14860 36% 

  

 

Sources for Non-State Funding Match and Other State Funds 

Sources for Non-State Funding Match and Other State Funds 

Funding Source Name 
 

Date received or expected 
date of receipt of funds 

USDA- Conservation Innovation Grant. June 2011 

  

Budget Detail 

Row (a)  Project Management Costs  

Project Management 
Type  

Personnel by Discipline Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) * 

Total 
Admin 
Cost 

Contract Management Project Manager 22 $50  $1,100 

Other      $200 



 

 

Total     $1,300 

 

Row (b)  Land Purchase/Easement 

None 

 

Row (c)  Planning/Design/Engineering & Environmental Documentation 

Personnel 
(Discipline) 

Work Task & Sub-Task      Number 
of Hours 

Hourly 
Wage 

Contingency 
Amounts 

Total Cost 

County Planner Notice of Determination 2.5 $80  $200 

DWR  Site selection Identification of 
materials/equipment 

   $3260 

Total      $3460 

Rationale used to determine the contingency percentage.  

 

Row (d)  Construction/Implementation  

Personnel 
(Discipline) 

Work Task and Sub-Task                                   
(from Work Task Table) 

Number of 
Hours 

Hourly Wage Total Cost 

Project Manager Purchase Equipment 

Mobilization and site preparation 

146 $50 $7300 

Sole Proprietor/ 

lump sum contract 

Project Construction   $1520 

Project Manager Implement Use 10 $50 $500 

Total     $9320 

 

Row  (e)  Environmental Compliance/Mitigation/Enhancement 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

     



 

 

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

     

Total      

 

Row (f)  Construction Administration  

Administration Cost 
Type (add/change type) 

Personnel (Discipline) Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) 

Total Cost 

Equipment      

Supplies      

Travel      

Total      

 

Row (g)  Other Costs 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of 
Hours 

Hourly 
Wage 

Total Cost 

DWR Maintain data transfer  

Calibration and site check 

  $300 

DWR System testing and verification of operation of all 
system components will be conducted as part of 
maintenance and operation. 

  $480 

Materials and 
Equipment 

 Number 
of Units 

Unit Cost  

     

Total     $780 

 



 

 

Row (h)  Construction/Implementation Contingency 

None 

441 - Waterfall Gulch Transmission Main, City of Fort Bragg  

 

Sources for Non-State Funding Match and Other State Funds 

Sources for Non-State Funding Match and Other State Funds 

Funding Source Name 
 

Date received or expected 
date of receipt of funds 

City of Fort Bragg: Planning/Design/Engineering documents were completed in October, 2010. 
The total cost to the City for Plans & Specs was $46,500. 

10/2010 

City of Fort Bragg: Employee time spent on environmental, and RFP preparation was $5,000. 09/2010 

Budget Detail 

Row (a)  Project Management Costs  

Project Management 
Type  

Personnel by Discipline Number 
of Hours 

Hourly 
Wage 

% of Cost  Total 
Admin Cost 

Budget 

Project Title: Waterfall Gulch Transmission Main Project 

Budget Category 
Non-State 
Funding 
Match 

Requested 
Grant 
Funding 

Other State 
Funds 

Total  
% 
Match 

(a) Project Management Costs 0 $5,000 0 $5,000 0 

(b) Land Purchase/Easement 0 0 0 0 0 

(c) 
Planning/Design/Engineering & 
Environmental Documentation 

$51,500 0 0 $51,500 100% 

(d) Construction/ Implementation $186,805 $453,890 0 $640,695 29% 

(e) 
Environmental Compliance/ 
Mitigation/Enhancement : Labor 

0 0 0 0 0 

(f) Construction Administration 0 0 0 0 0 

(g) Other Costs: Labor 0 0 0 0 0 

(h) Construction/Implementation Contingency 0 $91,110 0 $91,110 0 

(i) 
Grand Total  
(Sum rows (a) through (h) for each column) 

$238,305 $550,000 $0 $788,305 30% 

  



 

 

Labor Public Works Project 
Analyst 

90 $53  $5,000 

Labor N/A N/A N/A N/A N/A 

Equipment N/A N/A N/A N/A N/A 

Supplies N/A N/A N/A N/A N/A 

Travel N/A N/A N/A N/A N/A 

Other  N/A N/A N/A N/A N/A 

Total N/A N/A N/A N/A $5,000 

 

Row (b)  Land Purchase/Easement 

N/A. No Purchase necessary. 

 

Row (c)  Planning/Design/Engineering & Environmental Documentation 

Personnel (Discipline) Work Task & Sub-Task                            
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Contingency 
Amounts 

Total Cost 

Community Development 
Director 

CEQA Review 4 $91 0 $364 

Senior Planner CEQA Review 5 $75 0 $375 

Engineering Tech Preparation of RFP for 
Design/Engineering 

16 $60 0 $960 

Public Works Director Preparation & review of RFP for 
Design/Engineering 

10 $107 0 $1,070 

PW Project Analyst Admin of PO for 
Design/Engineering, review of 
RFP 

10 $53 0 $530 

Public Works 
Superintendent 

Walking line and showing 
consultants line for RFP process. 

12 $84 0 $1,008 

Maint Worker IV Walking line and showing 12 $55 0 $660 



 

 

consultants line for RFP process. 

Consultant/Engineer 60% Design, & Final Design N/A N/A 0 $46,500 

Total      $51,500 

 

Row (d)  Construction/Implementation  

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number of 
Hours 

Hourly Wage Total Cost 

 Mobilization   $50,000 

 Traffic Control   $10,000 

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number of 
Units 

Unit Cost  

 Clearing & Grubbing 52,780 $.25/SF $13,200 

 Erosion Control 2 $10,000/EA $20,000 

 Protective Fencing 5,890 $2/LF $11,780 

 Remove & Replace Existing Fencing 50 $25/LF $1,250 

 Connect to Existing Pipeline 4 $5,000/EA $20,000 

 Gate Valve & Valve Box 5 $850/EA $4,250 

 Flushing Connection 1 $4,500/EA $4,500 

 Flushing Drain 2 $3,000/EA $6,000 

 AVRV 1 $3,500/EA $3,500 

 10” PVC C900 CL235 Transmission Main 5,280 $80/LF $422,400 

 Controlled Density Backfill 90 $25/CF $2,250 

 Repair Driveways 7 $750/EA $5,250 

 Class 2 Aggregate Base 8,250 $2.35/SF $19,395 

 Class 2 Aggregate Base & Type A Asphalt 
Concrete 

10,200 $4.60/SF $46,920 

Total     $640,695 

 



 

 

Row  (e)  Environmental Compliance/Mitigation/Enhancement 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number of 
Hours 

Hourly Wage Total Cost 

N/A     

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number of 
Units 

Unit Cost  

N/A     

Total     0.00 

 

Row (f)  Construction Administration  

Administration Cost Type 
(add/change type) 

Personnel 
(Discipline) 

Number of 
Hours 

Hourly 
Wage 

% of Cost (if 
applicable) 

Total 
Cost 

Labor N/A     

Equipment N/A     

Supplies N/A     

Travel N/A     

Total     0.00 

 

Row (g)  Other Costs 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number of 
Hours 

Hourly Wage Total Cost 

N/A     

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number of 
Units 

Unit Cost  

N/A     

Total     0.00 

 



 

 

Row (h)  Construction/Implementation Contingency 

Contingency is 15% of total cost less amount of Project Management cost for Prevailing wage (-$5,000) = $91,110. Fifteen 
percent (15%) is the standard contingency used for all City of Fort Bragg Capital and Construction Projects. 

D.  Humboldt Bay WMA 

362 – Blue Lake Fieldbrook Pipeline Support Retrofit, Humboldt Bay Municipal Water District  

 

Sources for Non-State Funding Match and Other State Funds 

Sources for Non-State Funding Match and Other State Funds 

Funding Source Name 
 

Date received or expected 
date of receipt of funds 

 

Humboldt Bay Municipal Water District (HBMWD) 

June 2011 

Federal Emergency Mitigation Administration. March 2012 

Budget 

Project Title:  HBMWD-Blue Lake Fieldbrook Pipeline Support Retrofit  

Budget Category 
Non-State 
Funding 
Match 

Requested 
Grant 
Funding 

Other State 
Funds 

Total  
% 
Match 

(a) Project Management Costs $28,367 $28,367  -- $56,734 50.00 

(b) Land Purchase/Easement $12,500  $37,500  -- $50,000 25.00 

(c) 
Planning/Design/Engineering & 
Environmental Documentation 

$93,271  $186,184 -- $279,455 33.3 

(d) Construction/ Implementation $633,529 $312,037  -- $945,566 66.81 

(e) 
Environmental Compliance/ 
Mitigation/Enhancement : Labor 

$0  $0  -- $0 NA 

(f) Construction Administration $64,995  $64,995  -- $129,990 50.00 

(g) Other Costs: Labor $0  $0  -- $0 50.00 

(h) Construction/Implementation Contingency $70,917 $70,917  -- $141,835 50.00 

(i) 
Grand Total  
(Sum rows (a) through (h) for each column) 

$903,580  $700,000  -- $1,603,580 56.35 

  



 

 

Budget Detail 

Row (a)  Project Management Costs  

Project Management 
Type  

Personnel by Discipline Number 
of Hours 

Hourly 
Wage 

% of 
Cost  

Total Admin 
Cost 

Labor Senior Engineer 31 $145  $4,930 

Labor Project Engineer 166 $110  $18,700 

Labor Scientist 90 $120  $11,280 

Labor Drafting 72 $80  $6,240 

Labor Survey Project Manager 44 $130  $6,240 

Labor Clerical 45 $55  $2,475 

Labor Labor Compliance 50 $100  $5,000 

Supplies      

Travel All    $1,869 

Other       

Total     $56,734 

 

Row (b)  Land Purchase/Easement 

The District owns the adjacent land or has the Right-of-way for the existing pipeline crossing.  The proposed project is directly 
adjacent to the existing crossing as can be seen in the project maps.  The landowners of the required land for the proposed 
crossing are the same as those that have granted access for the existing pipeline crossing.  The District is currently researching 
the existing Right –of-way and easement documents to determine if they need to be revised or amended for the proposed 
project.  The District expects that if any of the right of way documents need attention they will be for the section of pipeline that 
connects the new crossing with the existing underground pipeline. 

The construction phase of this project will require access to be created to the channel for a crane and hoists to complete the 
placement of the waterline and hangers on the tensioned cable. Construction access would include the creation of access 
points to the river, and temporary access roads on the river bar. Access could be created from the west side of the river on the 
District property near Collector 4 and would require two temporary bridges to access the location of the waterline 
Alternatively, a construction easement could be obtained across private property north of the proposed crossing along an 
existing river access, and would require only one temporary river crossing. 

This estimate covers the site access and channel easements required for the construction of the project as well as modification 
or re-application to existing land owners for the necessary Right-of way for the proposed project.  



 

 

 

 

Row (c)  Planning/Design/Engineering & Environmental Documentation 

Personnel 
(Discipline) 

Work Task & Sub-Task                            
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Contingency 
Amounts 

Total Cost 

Senior Engineer Task 2.1 CEQA Development 29 $145  $4,205 

Project Engineer  116 $110  $12,760 

Scientist  53 $120  $6,360 

Drafting  80 $80  $6,400 

Clerical  19 $55  $1,045 

Survey Party Chief  41 $130  $5,330 

Survey Field Staff  64 $100  

 

$6,400 

Senior Engineer Task 2.2 NEPA Development 39 $145  $5,655 

Project Engineer  154 $110  $16,940 

Scientist  70 $120  $8,400 

Drafting  106 $80  $8,480 

Clerical  26 $55  $1,430 

Survey Project 
Manager 

 54 $130  $7,020 

Survey Field Staff  85 $100  $8,500 

Senior Engineer Task 2.3 Permit Development DFG 
1600 

10 $145  $1,450 

Project Engineer  25 $110  $2,750 

Scientist  42 $120  $5,040 

Clerical  14 $55  $770 



 

 

Senior Engineer Task 2.4 Permit Development 404 10 $145  $1,450 

Project Engineer  25 $110  $2,750 

Scientist  42 $120  $5,040 

Clerical  14 $55  $770 

Senior Engineer Task 2.5 Permit Development 401 10 $145  $1,450 

Project Engineer  25 $110  $2,750 

Scientist  42 $120  $5,040 

Clerical  14 $55  $770 

Senior Engineer Task 3.2 Concept Design 14 $145  $2,030 

Project Engineer  57 $110  $6,270 

Scientist  26 $120  $3,120 

Drafting  39 $80  $3,120 

Clerical  10 $55  $550 

Survey Chief  20 $130  $2,600 

Survey Crew  32 $100  $3,200 

Senior Engineer Task 3.3 90% Design 52 $145  $9,425 

Project Engineer  205 $110  $28,380 

Scientist  94 $120  $14,160 

Drafting  141 $80  $14,160 

Clerical  34 $55  $2,365 

Survey Chief  72 $130  $11,830 

Survey Crew  113 $100  $14,200 

Senior Engineer Task 3.4 Final Design/Plans 24 $145  $3,480 

Project Engineer  95 $110  $10,450 



 

 

Scientist  44 $120  $5,280 

Drafting  66 $80  $5,280 

Clerical  16 $55  $880 

Survey Chief  34 $130  $4,420 

Survey Crew  53 $100  $5,300 

Total      $279,455 

Rationale used to determine the contingency percentage.  

 

Row (d)  Construction/Implementation  

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number of 
Hours 

Hourly Wage Total Cost 

Senior Engineer Task 4.1 Construction Contracting: Advertise 
and Contract Bidding 

17 $145 $2,465 

Project Engineer  170 $110 $18,700 

Scientist  21 $120 $2,520 

Clerical  23 $55 $1,265 

Senior Engineer Task 4.2 Construction Contracting: Award 6 $145 $870 

Project Engineer  62 $110 $6,820 

Clerical  7 $55 $385 

Pipefitter Task 4.3 Construction 1467 $75 $110,025 

Pipefitter Help  917 $30 $27,510 

Welder  1140 $82 $93,480 

Welder Help  779 $30 $23,370 

Mason  1214 $77 $93,478 

Mason Help  779 $30 $23,370 

Earthwork  1239 $71 $87,969 



 

 

Earthwork Help  733 $30 $21,990 

Heavy Equipment 
Specialized 

 663 $83 $55,029 

Heavy Equipment 
Spotter 

 458 $30 $13,740 

Senior Engineer Task 4.4 Construction Inspection and 
Management 

28 $140 $4,060 

Project Engineer  236 $110 $25,960 

Scientist  50 $120 $6,000 

Survey Chief  15 $130 $1,950 

Survey Crew  10 $100 $1,000 

Clerical  18 $55 $990 

Senior Engineer Task 4.5 Revegetation 21 $145 $3,045 

Project Engineer  82 $110 $9,020 

Scientist  100 $120 $12,000 

Survey Chief  92 $130 $11,960 

Survey Crew  90 $100 $9,000 

Landscaping  133 $90 $11,970 

Landscaping Help  86 $35 $3,010 

Senior Engineer Task 4.7 Construction Project Closeout and 
Demobilization 

8 $145 $1,160 

Project Engineer  55 $110 $6,050 

Scientist  20 $120 $2,400 

Clerical  11 $55 $605 

Waste Removal  12 $150 $1,800 

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number of 
Units 

Unit Cost  

Pipe Task 4.3 Construction 780 $105 $81,900 



 

 

Pipe Fittings Task 4.3 Construction 50 $125 $6,250 

Concrete Task 4.3 Construction 170 $110 $18,700 

Cable Task 4.3 Construction 2500 $27 $67,500 

Cable Ends Task 4.3 Construction 250 $50 $12,500 

Tower Steel Task 4.3 Construction 2 $21,250 $42,500 

Hardware Task 4.3 Construction 1 $2,500 $2,500 

Aggregated Base Task 4.3 Construction 50 $50 $2,500 

Rock Task 4.3 Construction 50 $50 $2,500 

Sand Task 4.3 Construction 50 $50 $2,500 

Gravel Task 4.3 Construction 50 $50 $2,500 

Topsoil Task 4.5 Revegetation 50 $50 $2,500 

Trees Task 4.5 Revegetation 125 $50 $6,250 

Total     $945,566 

 

Row  (e)  Environmental Compliance/Mitigation/Enhancement 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number of 
Hours 

Hourly 
Wage 

Total Cost 

     

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number of 
Units 

Unit Cost  

     

Total     $0 

Note:  The environmental compliance costs are covered in the construction implementation line item as they are integral to the 
construction project.  There is no separate mitigation or enhancement necessary for this project.  The monitoring costs of all 
environmental compliance measures are covered in the engineering, planning and environmental documentation line item. 

Row (f)  Construction Administration  

Administration Cost 
Type (add/change type) 

Personnel (Discipline) Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) 

Total Cost 



 

 

Labor Senior Engineer 83 $145  $12,035 

Labor Project Engineer 818 $110  $89,980 

Labor Scientist 50 $120  $6,000 

Labor Survey Chief 46 $130  $5,980 

Labor Clerical 109 $55  $5,995 

Travel All    $10,000 

Other       

Total     $129,990 

 

Row (g)  Other Costs 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

     

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

     

Total     $0 

 

Row (h)  Construction/Implementation Contingency 

Standard engineering practices include a 15 percent contingency for construction implementation for projects in the 
planning phase.  As this project is still in the planning phase and this budget is based on a class five cost estimate, a 15 
percent contingency is considered appropriate. 

 

 
 



 

 

E.  Eel River WMA 

405 – Sustainable Forests, Clean Water & Carbon Sequestration Demonstration Project, 
Redwood Forest Foundation Inc. 

 

Sources for Non-State Funding Match and Other State Funds 

Sources for Non-State Funding Match and Other State Funds 

Funding Source Name 
 

Date received or expected 
date of receipt of funds 

Private donations $28,000. August 2009 – Sept. 2010 

Mendocino National Forest Restoration Advisory Committee - $5,000. August 2010 

Community Foundation of Mendocino County - $4,000. May 2010 

Mendo Futures - $27,000. 2010 - 2012 

Woody Biomass Working Group – in-kind contribution $14,040. 2011 -2013 

Table B-1 – Budget 

Project Title:  Sustainable Forests, Clean Water & Carbon Sequestration Demonstration Project 

Budget Category 
Non-State 
Funding 
Match 

Requested 
Grant 
Funding 

Other State 
Funds 

Total  
% 
Match 

(a) Project Management Costs 73,040 10,000  83,040 88 

(b) Land Purchase/Easement      

(c) 
Planning/Design/Engineering & 
Environmental Documentation 

5,000   5,000 100 

(d) Construction/ Implementation  225,000   225,000 0 

(e) 
Environmental Compliance/ 
Mitigation/Enhancement : Labor 

     

(f) Construction Administration      

(g) Other Costs: Labor      

(h) Construction/Implementation Contingency  15,000  15,000 0 

(i) 
Grand Total  
(Sum rows (a) through (h) for each column) 

78,040 250,000  $328,040 24 

  

  



 

 

Budget Detail 

Row (a)  Project Management Costs  

Project Management 
Type  

Personnel by Discipline Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) * 

Total 
Admin 
Cost 

Administration 
(Inkind donation) Project Management 2060 $25  51,500 

Administration 
(Inkind donation) Project Management 300 $25  7,500 

Administration 
(Inkind donation) Project Management - 

Air Quality Permits – 
Task2  

261.6 $25  6,540 

Administration 
(Inkind donation) Project Management -

Procure equipment – 
Task 3    

300 $25  7,500 

Administration 
(Grant Funds) Technical Advisor - 

contract 
   3,000 

Travel 
(Grant Funds) Technical Advisor - 

contract 
   2,000 

Labor Compliance 
Monitoring  
(Grant Funds) 

County of Humboldt   unknown   $5,000 

Other       

Total     $83,040 

* What is the percentage based on (including total 
amounts)? 

Total project costs 

* How was the percentage of cost determined? ($83,040/$328,040= 0.237) =  25% 

 

Row (b)  Land Purchase/Easement 

NA 

 

 

Row (c)  Planning/Design/Engineering & Environmental Documentation 

Personnel 
(Discipline) 

Work Task & Sub-Task                            
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Contingency 
Amounts 

Total Cost 



 

 

Project Planning Technical and Economic Feasibility 
analysis (Task 0) 

140 $25 0 $3,500 

Project Planning Choose location for biochar facility to 
be located (Task1) 

60 $25 0 $1,500 

Total      $5,000 

Rationale used to determine the contingency percentage. Tasks completed December 2010 

 

Row (d)  Construction/Implementation  

Personnel 
(Discipline) 

Work Task and Sub-Task                                (from 
Work Task Table) 

Number of 
Hours 

Hourly Wage Total Cost 

     

Materials and 
Equipment 

Work Task and Sub-Task                                (from 
Work Task Table) 

Number of 
Units 

Unit Cost  

Project Manager Task 3 - Procure suitable biomass to biochar 
conversion unit & supporting equipment 

1 $225,000 $225,000 

     

Total     $225,000 

 

Row  (e)  Environmental Compliance/Mitigation/Enhancement 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

 NA    

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

     

Total     0 

 

Row (f)  Construction Administration  

Administration Cost 
Type (add/change type) 

Personnel (Discipline) Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) 

Total Cost 



 

 

Labor      

Labor      

Equipment      

Supplies      

Travel      

Other       

Total     0 

 

Row (g)  Other Costs 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

     

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

     

Total     0 

 

Row (h)  Construction/Implementation Contingency 

$15,000 misc. and implementation contingency costs. This could include: equipment price increases, additional equipment, 
taxes, shipping, additional safety equipment, air quality monitoring equipment or other items. 



 

 

F.  Trinity River WMA 

357 - Hwy 96 Stormceptor, Willow Creek Community Services District 

Sources for Non-State Funding Match and Other State Funds 

Sources for Non-State Funding Match and Other State Funds 

Funding Source Name 
 

Date received or expected 
date of receipt of funds 

Willow Creek Community Services District – Donated Services and Funding  

 

Budget 

Project Title: Willow Creek Community Services District Storm Water Interceptor Project  

Budget Category 
Non-State 
Funding 
Match 

Requested 
Grant 
Funding 

Other State 
Funds 

Total  
% 
Match 

(a) Project Management Costs 7,560   7,560 100% 

(b) Land Purchase/Easement N/A    0% 

(c) 
Planning/Design/Engineering & 
Environmental Documentation 

5,646 16,938  22,584 
25% 

(d) Construction/ Implementation 74,776 76,424  151,200 49% 

(e) 
Environmental Compliance/ 
Mitigation/Enhancement : Labor 

N/A    
0% 

(f) Construction Administration 6,890 5,670  12,560 55% 

(g) Other Costs: Labor N/A    0% 

(h) Construction/Implementation Contingency 4,152 10,968  15,120 27% 

(i) 
Grand Total  
(Sum rows (a) through (h) for each column) 

99,024 110,000  209,024 
47% 

  



 

 

Budget Detail 

Row (a)  Project Management Costs  

Row (a)  Project Management Costs  

Project Management 
Type  

Personnel by Discipline Number 
of Hours 

Hourly 
Wage 

% of Cost (if 
applicable) * 

Total 
Admin 
Cost 

Labor    5%  

Labor      

Equipment      

Supplies      

Travel      

Other       

Total     7,560 

* What is the percentage based on (including total 
amounts)? 

Based on 5% of the Total Construction Cost 

* How was the percentage of cost determined? Determined by Prior Experience on Projects 

 

Row (b)  Land Purchase/Easement 

Row (b)  Land Purchase/Easement 

N/A 

 

Row (c)  Planning/Design/Engineering & Environmental Documentation 

Row (c)  Planning/Design/Engineering & Environmental Documentation 

Personnel 
(Discipline) 

Work Task & Sub-Task                            
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Contingency 
Amounts 

Total Cost 

Engineer Survey and Design Project 140 70 784 10,584 

Permit Specialist Procure Permits for Project 90 100 3000 12,000 



 

 

Total      22,584 

Rationale used to determine the contingency percentage. Determined by Prior Experience on Projects 

Rows (d)  Construction/Implementation  

Row (d)  Construction/Implementation  

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

Equipment 
Operator 

 150 85/hr 12,750 

Laborer  360 75/hr 27,000 

Foreman  160 92/hr 14,720 

Flagger  60 75/hr 4,500 

Administration  60 40/hr 2,400 

Driver  40 80/hr 3,200 

Project 
Manager 

 33 100/hr 3,300 

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

Stormwater 
Interceptor 

 1 15,000 15,000 

30” CMP  1,400’ 32/per ft 44,800 

180 Excavator  90 140/ per hr 12,600 

D3 Dozer  60 110/per hr 6,600 

Pickup  120 15 1,800 

Erosion Control 
Supplies 

 1 2,000 2,000 

Traffic Control 
Supplies 

 1 530 530 

Total     151,200 



 

 

 

Row  (e)  Environmental Compliance/Mitigation/Enhancement 

Row  (e)  Environmental Compliance/Mitigation/Enhancement 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

N/A     

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

N/A     

Total      

Row (f)  Construction Administration  

Row (f)  Construction Administration  

Administration Cost 
Type (add/change 
type) 

Personnel (Discipline) Number 
of Hours 

Hourly 
Wage 

% of Cost 
(if 
applicable) 

Total 
Admin 
Cost 

Labor Labor Compliance 
Monitor 

50 100  5,000 

Labor      

Equipment      

Supplies      

Travel      

Other       

Total     12,560 

What is the percentage based on (including total 
amounts)? 

Based on 5% of the Construction Costs 

How was the percentage of cost determined? Determined by Previous Experience 



 

 

Row (g)  Other Costs 

Row (g)  Other Costs 

Personnel 
(Discipline) 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Hours 

Hourly 
Wage 

Total Cost 

N/A     

Materials and 
Equipment 

Work Task and Sub-Task                                
(from Work Task Table) 

Number 
of Units 

Unit Cost  

     

Total      

Row (h)  Construction/Implementation Contingency 

Row (h)  Construction/Implementation Contingency 

10% contingency was utilized because this is a relatively straight forward project with less chance of significant changes.  
10% will cover minor charges that are likely to occur on a project of this size. 
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